



Phase 1 (2025)
Internal Design and Construction of Distribution
\$500,000

Phase 2 (2025 -2027)
Well & Tower Design and Construction
\$7M

Phase 3 (2030+)
Redundant Distribution across JRF & BNSF

