

A RESOLUTION OF THE CITY COUNCIL AUTHORIZING SUPPLEMENTAL AGREEMENT NO. 3 FOR THE SHUYLER CREEK TRAIL PROJECT [STBG-6900(813)] WITH OLSSON ENGINEERING FOR ADDITIONAL ENGINEERING SERVICES IN THE AMOUNT OF \$64,113.85

WHEREAS, the City of Republic, Missouri (herein called the "City" or "Republic") is a municipal corporation and Charter City located in Greene County, Missouri, being duly created, organized, and existing under the laws of the State of Missouri; and

WHEREAS, on November 5, 2019, via Resolution 19-R-37, Council authorized the application for a grant to extend the Shuyler Creek Trail (herein called the "Project"); and

WHEREAS, on May 19, 2020, via Ordinance 20-20, Council approved an STP-Urban Program Agreement ("Agreement") for the Extension of the Shuyler Creek Trail with the Missouri Highways and Transportation Commission ("MHTC"); and

WHEREAS, on December 8, 2020, via Resolution 20-R-51, Council approved of a contract ("Olsson Contract") between the City and Olsson Engineering ("Olsson") for the provision of engineering services on the Project, said agreement being duly executed on or about January 11, 2021; and

WHEREAS, on January 18, 2022, via Resolution 22-R-02, Council approved the execution of Supplemental Agreement No. 1 with Olsson for additional engineering services on the Project; and

WHEREAS, on August 22, 2023, via Resolution 23-R-51, Council approved the execution of Supplemental Agreement No. 2 with Olsson for additional engineering services on the Project; and

WHEREAS, the City has held public meetings and received questions, comments and other feedback from residents regarding the Project, and has engaged the engineers on the Project for possible alternate alignments for the trail consistent with the feedback received; and

WHEREAS, the City now wishes to enter into Supplemental Agreement No. 3 with Olsson to set forth the terms and associated costs of a revised design alternative for the trail alignment based upon the City's continued negotiations with affected property owners; and

WHEREAS, the City Council finds it is in the best interest of the City to enter into a third supplemental agreement with Olsson Engineering for the additional engineering services required for the realignment of the trail.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF REPUBLIC, MISSOURI, AS FOLLOWS:

- Section 1.** The City Administrator, or their designee, on behalf of the City, is authorized to enter into Supplemental Agreement No. 3 with Olsson Engineering setting forth the terms of the realigned trail and associated additional costs incurred in

connection with the realignment, said Agreement to be in substantially the same form as that attached hereto and labeled "Attachment 1", with the additional expense not to exceed \$64,113.85 (and with the total design phase services not to exceed \$377,053.91) without further, separate authorization from Council.

Section 2. The City Administrator, or his designee(s), on behalf of the City, is authorized to take all other reasonably necessary steps to execute this Resolution.

Section 3. The whereas clauses are hereby specifically incorporated herein by reference.

Section 4. This Resolution shall take effect after passage as provided by law.

PASSED AND APPROVED at a regular meeting of the City Council of the City of Republic, Missouri, this ___ day of September 2024.

Eric Franklin, Mayor

ATTEST:

Laura Burbridge, City Clerk

Approved as to Form:



Megan McCullough, City Attorney

Final Passage and Vote: