

AMENDMENT 1

Wastewater Treatment Facility Expansion Project

This Amendment is entered into this ____ day of _____, 2023 (the “Effective Date”) between the City of Republic (“Owner”) and Burns & McDonnell Engineering Co., Inc., a Missouri company (“Design-Builder”), and is governed by the terms and conditions of the Progressive Design-Build Agreement for Water and Wastewater Projects - Wastewater Treatment Facility Expansion Project dated February 18, 2022 (“Agreement”), which is incorporated herein by reference. Owner and Design-Builder are referred to individually as a “Party” and collectively as the “Parties”.

1. The scope of services shall be amended as follows:

1.9 Pre-Pier Exploration

1.9.1 The Digester and Headworks Building will be supported on a drilled pier foundation system. Variability in bedrock depth and conditions is expected. Pre-drilling at the proposed pier locations is required to complete final design.

1.9.2 The Design-Builder will conduct pre-pier exploration at the 72 proposed pier locations. Each pier location will be surveyed, drilled (no sampling), and core drilled approximately 8 feet into competent rock. 1,440 feet of drilling and 936 feet of core drilling are anticipated. Boring logs and a summary of the competent bedrock location will be generated and used to complete design.

1.9.3 If voids or unsuitable conditions are encountered at the planned drill and core depth, the core drill will be extended below discontinuities or planned pier location will be relocated and additional exploratory drilling and coring to determine a suitable location as possible within the above quantities.

2. The contract price shall be amended as follows:

2.1 Owner shall pay Design-Builder in accordance with Article 6 of the General Conditions of Contract the sum of One Hundred and Fifty-Six Thousand Five Hundred Dollars (\$156,500.00) for these services, subject to adjustments made in accordance with the Agreement and the General Conditions of Contract.

3. The contract time shall be amended as follows:

3.1 None.

4. Other Changes:

4.1 None.



IN WITNESS WHEREOF, the parties have executed this Amendment as of the date first above written.

OWNER:

DESIGN-BUILDER:

City of Republic
(Name of Owner)

Burns & McDonnell Engineering Company, Inc.
(Name of Design-Builder)

(Signature)

(Signature)

(Printed Name)

(Printed Name)

(Title)

(Title)

Date: _____

Date: _____