



AGENDA ITEM ANALYSIS

Project/Issue Name: 20-R-37 A Resolution of the City Council of the City of Republic, Missouri, Authorizing the City Administrator to Execute a First Change Order for the Fencing and Kennel Construction at the Republic Animal Control Facility.

Submitted By: Andrew Nelson, BUILDS Director

Date: September 15, 2020

Issue Statement

To authorize and Addendum to the Carnahan White Contract for fencing and kennel construction at the Animal Control Facility; the previously approved contract was approved by Resolution on June 02, 2020 (20-R-19).

Discussion and/or Analysis

The City of Republic solicited bids for the construction and installation of forty (40) interior and exterior dog runs constructed of six (6) foot chain link fencing, gates, and divider panels. The construction and installation of the units created an area between the building and the structural post of the units, which could be potentially dangerous to a dog.

The City requested Carnahan White provide an additional eighteen (18) four (4) foot divider panels to mitigate the danger for each run as a Change Order; Change Order #1 is for \$6,125.

Recommended Action

Staff is recommending approval of the Addendum to the contract.