

Community Center 2022 Construction Punch List:

- Light Hanging
 - 204, 205, 112
- Tiles
 - 112, hallway between breezeway and main hall
- 300 Amp Panel Installation
- HVAC Testing of Heating and Cooling Units with Public Works Team

Temporary Heating Timeline:

Pay Alliant Energy for Construction Costs.

Alliant Energy will turn on new transformer.

Thermo Dynamics will test the units for the main floor and lower level. (2/3 of the units can operate)

Other Items to Consider:

- Trane Service Agreement (Hailey obtaining other quotes for service)
- Hole in the replacement counter?
- There are open vents/roof vents old motors to abandon and ensure electricity isn't running to them
- Abandon and seal old ductwork
- Electrician needs to come out and address lighting at the north end of the main hallway when he is back in the country