



## Engineer's Report April 1, 2025

### Projects

- TR Pathway – 100% Design
  - Phase 2 plans with responses to WYDOT comments sent submitted
- TR Pathway – Construction
  - Construction Plans and Project Manual sent to WYDOT's project development team; working with TAP and Engineering Associates
- 12" Transmission Main
  - Northern Underground continuing to work on 12" waterline installation

### Grants/Loans

- ARPA Funding for 12" DIP Transmission Main Water System
  - Northern Underground continuing to work on 12" waterline installation
- WWDC Level III Funding for 12" DIP Transmission Main Water System
  - Northern Underground continuing to work on 12" waterline installation
- MRG Grant – Awarded \$300,000 for an emergency backup generator for the Water Treatment Plant along with an Alternate Water Source Study; agreement signed and mailed back to SLIB for execution
- Looking into possible SRF partial principal forgiveness loans to comply with EPA Lead Service Lines requirements

### Subdivisions

- Stoneridge Meadows Phase III Subdivision
  - 1-year warranty punch list items identified, waiting for these items to be completed