

**ROCHELLE CITY COUNCIL
REGULAR MEETING 5/23/22
AGENDA ITEM NO. __**

SUBJECT: Hickory Grove Demolition change orders

Staff Contact: Sam Tesreau, City Engineer

Summary:

The Hickory Grove demolition began in late January and is now substantially complete with the exception of the hotel façade restoration. Willett Hoffmann and Associates has provided engineering services on the project since that time and has documented various items where additional work may have been required or deducted from the contract work.

Attached is a list of contract change orders additions and deductions provided by WHA. The total increase in the contract represents just over 6% of the original contract value.

Funding Sources:

Source:	Budgeted Amount:	Proposed Expenditure:
Fund #53-00-8900		\$22,443.22

Strategic Plan Goal:

Infrastructure Effectiveness and Improvement

Recommendation: Consider approval of the contract change orders for McDonaugh Demolition, Inc

Supporting Documents:

Enclosure (1)