

Engineering Agreement
For
Rochelle Municipal Utilities
City of Rochelle, Illinois

Water Reclamation Plant Improvements Phase 2
Agreement Date: January 8, 2021

AMENDMENT NO. 2

ENGINEERING AGREEMENT MODIFICATIONS:

SECTION 1 – PROJECT SCOPE

ADD: 1.9. Redesign the project for a reduced scope of work that is more in line with the Owner's budget for the project. The scope of work included the redesign of the tertiary treatment construction drawings for a different type of filter system. The construction drawings and the Project Manual had to be revised for the new project scope of work.

SECTION 5 – PAYMENTS TO THE ENGINEER

REVISE: 5.1.5. As per Section 1, the OWNER authorizes the ENGINEER to perform the work as detailed below. The authorized work is estimated to be \$739,608.80, and work will not be performed in excess of this amount without prior authorization by the OWNER. The estimated cost breakdown is as follows:

Service	Engineering Agreement	Amendment #1 Final Fee	Amendment #2 Fee Change	Amendment #2 Final Fee
Design	\$342,000.00	\$373,375.25	+\$57,733.55	\$431,108.80
Construction Observation	\$330,000.00	\$298,500.00	\$0.00	\$298,500.00
IEPA Loan Application Documents	\$ 10,000.00	\$ 10,000.00	\$0.00	\$ 10,000
Totals	\$682,000.00	\$681,875.25	\$57,733.55	\$739,608.80

IN WITNESS WHEREOF, the parties hereto have made and executed this Amendment No. 2 on this _____ day of _____, 2023.

OWNER:

_____ CITY OF ROCHELLE, ILLINOIS _____

BY: _____

Title: _____ CITY MANAGER _____

ATTEST:

BY: _____

Title: _____ CITY CLERK _____

(SEAL)

ENGINEER:

WILLETT, HOFMANN & ASSOCIATES, INC.

BY: Brian L. Conner _____

Title: _____ PRESIDENT & GENERAL _____

MANAGER

ATTEST:

BY: Travis W. Hoffmann _____

Title: _____ SECRETARY _____

