

CITY OF ROLLINGWOOD ENGINEER'S MONTHLY REPORT LNV, INC. DECEMBER 9, 2020

Includes Activities and Services from November 11 to December 9, 2020

1. Site Development Plan (Drainage) and RSDP Review

- A. Drainage Plan Review
 - 2502 Bettis Blvd Provided comments 6/16/20
 - 2801 Hubbard Circle Provided comments 10/23/20
 - 402 Inwood Rd Approved 11/24/20
 - 409 Vale Approved 12/4/20
 - 2 S Peak Provided comments 11/11/20
 - 3306 Park Hills Dr Provided comments 11/9/20
 - 4801 Rollingwood Dr Provided comments 11/24/20
 - 4830 Rollingwood Dr Waiting on updated plans
 - 5012 Timberline Dr In review
- B. Residential Stormwater Discharge Permit (RSDP) No Activity
- C. Drainage Plan Inspection
 - 2514 Timberline Failed Inspection. Engineer to provide revised drawings

2. Cul-De-Sac Waterline Improvement Project – Tabled, On-Hold

Task Order No. 21: Includes waterline improvements at the following cul-de-sacs:

- A. Westgate Circle
- B. Ewing Circle
- C. Michele Circle
- D. Jeffery Cove
- E. South Crest Drive

CITY OF ROLLINGWOOD ENGINEER'S MONTHLY REPORT LNV, INC. December 9, 2020

LNV provided final plans to the City 6/14/18. LNV has prepared updated construction cost estimates (4/17/19) with 2019 unit cost and added mobilization and a 20% contingency.

3. Water Distribution System Support

LNV will continue to provide assistance with the City's water distribution system support as requested.

4. Wastewater System Support

LNV will continue to provide assistance with wastewater system support as requested.

Submitted By:

Jay Campbell, PE, CFM, CPESC

Project Manager