

Executive summary of the electronic meter and their status:

- Test package is 15 electronic meters (11- 5/8" and 4 -1") . Please note that COVID 19 caused the end point (sending unit) manufacturer to shut down for an extended time.
- Two 5/8" meters will be installed tomorrow which will complete the eleven 5/8" meter installs. Including the one at 4711 Timberline.
- Four 1" meters have been installed – awaiting electronic end point transfer from Badger to AWR'S system.