

CITY COUNCIL ACTION FORM

Department	Presented by	Date
Public Works	David Lady - Public Works Director	September 7, 2021

ITEM

Consent Agenda

Council Action: Approve Final Settlement for the Bio-Solids Concrete Slab Expansion Project

Project No: 2020-010

BACKGROUND

The City of Salida Wastewater Treatment Plant (WWTP) facility produces Class A bio-solids through a windrowing processes. Windrowing uses a sizable concrete space where the solids can be turned and dried out. The bio-solids are then stockpiled in a location where they can compost throughout the year prior to being classified as Class A and removed. Improvements to expand the existing bio-solids area was anticipated within the next five years.

The concrete slab used to process the bio-solids was impacted by the utility construction for the Salida RV Park improvements. The developer for the Salida RV Park agreed to provide funding to expand the bio-solids slab to prevent adverse impact to plant operations during construction. This expansion will also allow for increased bio-solids production in the future.

FISCAL NOTE

City Council awarded a Construction Contract to Y&K Excavation, Inc on September 15, 2020 for the Bio-Solids Concrete Slab Expansion Project with a total project budget of \$165,650.00. The final project construction cost was \$155,541.60. The 10% retainage in the amount of \$15,354.16 has been withheld pending approval of final settlement by council. Public Notice of Final Settlement was advertised on August 17th and 20th, 2021.

Y&K Excavation, Inc provided excellent quality of work and coordination with the City throughout the project.

STAFF RECOMMENDATION

To approve final settlement to Y&K Excavation, Inc. in the amount of \$15,354.16 for the Bio-Solids Concrete Slab Expansion Project.

SUGGESTED MOTION

A Council person should make a motion to "combine and approve the items on the consent agenda."

Followed by a second and then a voice vote.