



CITY COUNCIL ACTION FORM

DEPARTMENT	PRESENTED BY	DATE
Public Works	David Lady - Public Works Director	February 15, 2022

ITEM

Consent Agenda

Council Action: Approve Final Settlement for the 2020 Stormwater Improvements Project

Project No: 2020-06

BACKGROUND

The 2020 Stormwater Improvements Project included upgrades to the storm sewer system on F Street adjacent to the Arkansas River and Riverside Park. These improvements included new inlets, piping, and manholes that are designed to remove sediment and trash prior to stormwater being discharged into the river. The City owns the necessary equipment for removal of the debris as needed. These improvements also included concrete enhancements beneath the F Street Bridge intended to limit ice and sediment issues that previously occurred at this location.

These water quality improvements were paid for in part through a 50/50 grant that the City received through the Colorado Department of Local Affairs (DOLA). The schedule for completing these improvements was delayed due to equipment procurement delays as well as the City's desire to limit construction to non-peak season in the park and along F Street.

FISCAL NOTE

City Council awarded a Construction Contract to Avalanche Excavating, Inc. on September 1, 2020 for the 2020 Stormwater Improvements Project with a total project budget of \$181,402.50. The final project construction cost was \$172,874.50. The 10% retainage in the amount of \$17,287.45 has been withheld pending approval of final settlement by council. Public Notice of Final Settlement was advertised on January 28th and February 1st, 2022.

Avalanche Excavating, Inc. provided acceptable quality of work and coordination with the City throughout the project.

STAFF RECOMMENDATION

To approve final settlement to Avalanche Excavating, Inc in the amount of \$17,287.45 for the 2020 Stormwater Improvements Project.

SUGGESTED MOTION

A Council person should make a motion to "combine and approve the items on the consent agenda."