

EXHIBIT A. Comprehensive Plan Phase Schedule

		January				February				March				April				May				June				July				August				September				October				November				December				January				February			
		Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4								
Comp Plan Schedule and Process Updated 11-17-2022																																																									
BLOCK 1 (Transportation and Infrastructure, Community and Culture)	Draft policies	[Gantt bar: Jan 1-4, Feb 1-4]																																																							
	Staff review (consolidated departmental track changes)	[Gantt bar: Jan 1-4, Feb 1-4]																																																							
	Round 1 revisions	[Gantt bar: Jan 1-4, Feb 1-4]																																																							
	CC Briefing (review by email)	[Gantt bar: Jan 1-4, Feb 1-4]																																																							
	Round 2 revisions	[Gantt bar: Jan 1-4, Feb 1-4]																																																							
BLOCK 2 (Natural Hazards Parks and Trails)	Draft policies	[Gantt bar: May 1-4, Jun 1-4]																																																							
	Staff review (consolidated departmental track changes)	[Gantt bar: May 1-4, Jun 1-4]																																																							
	Round 1 revisions	[Gantt bar: May 1-4, Jun 1-4]																																																							
	CC Briefing (review by email)	[Gantt bar: May 1-4, Jun 1-4]																																																							
	Round 2 revisions	[Gantt bar: May 1-4, Jun 1-4]																																																							
BLOCK 3 (Housing and Economy, Governance and Growth Management)	Draft policies	[Gantt bar: Sep 1-4, Oct 1-4]																																																							
	Staff review (consolidated departmental track changes)	[Gantt bar: Sep 1-4, Oct 1-4]																																																							
	Round 1 revisions	[Gantt bar: Sep 1-4, Oct 1-4]																																																							
	CC Briefing (review by email)	[Gantt bar: Sep 1-4, Oct 1-4]																																																							
	Round 2 revisions	[Gantt bar: Sep 1-4, Oct 1-4]																																																							
ADOPTION	Comp Plan Document Production	[Gantt bar: Dec 1-4, Jan 1-4]																																																							
	2 PC Hearings, 2 CC Hearings	[Gantt bar: Dec 1-4, Jan 1-4]																																																							

- ★ CAC
- ★ PC/CC Briefing
- ★ Event/Activity

