



CITY COUNCIL COMMUNICATION

DATE: September 03, 2024

FROM: Jim Bolz, Director of Public Works

AGENDA ITEM: Consideration and possible action on Change Order No. 1 in the amount of \$151,631.00 with Ana Site Construction, LLC for the relocation of a 4" sewage force main and authorize the City Manager to execute said Change Order No. 1.

SUMMARY:

- 4" force main that was missed during the Utility Conflict Analysis along the North Bound Freeway and View Road near TxDOT Sta 2747+00
- This line was installed after SUE and when survey was conducted in area
- Existing 4" force main conflicts with the future View Road Pavement plan
- The cost of relocating this line is 100% reimbursable by TXDOT

FISCAL INFORMATION:

Budgeted: NO
54-6529.2

Amount: \$151,631.00

GL Account: 840-50-6529.2/840-

RECOMMENDED MOTION OR ACTION:

Staff recommends approval

ATTACHMENTS:

- Change Order No. 1
- Proposed 4" force main plans
- Correspondence between Kimley-Horn and TXDOT