

# Memo

**To:** City Council

**From:** John Noblitt, City Manager

**cc:** N/A

**Date:** 08/27/25

**Re:** Change Order

---

My office executed the following change orders in August 2025:

- Kimley-Horn Professional Task Order Marion Road
  - Executed January 7, 2025
  - Marion Road Design and Project Management Services
  - Amendment for post-construction traffic study - Speed.
  - Net contract increases by \$5,000.00.
    - Original contract amount - \$1,650,700.00
    - New contract amount, reflecting Amendment Number 1 - \$1,655,700.00