



CITY COUNCIL COMMUNICATION

DATE: September 5, 2023

FROM: Ryan Nolting, Parks & Recreation Director

AGENDA ITEM: Consideration and possible action on ratifying Change Request No. 3 in the amount of \$5,372.00 with North Rock Construction for the Porter Park Softball Field Renovations.

SUMMARY:

- January 5, 2023 – Executed contact with North Rock Construction for the Porter Park Softball Field Renovations.
- January 26, 2032 - City contacted Sanger Softball Association about adding timers to the new scoreboards at Porter Park.
- January 30, 2023 - Sanger Softball Association gave a check for \$5000.00 for the upgrade to the scoreboard.
- August 28, 2023 – Executed Change Request No. 3 by City Manager. This action was needed to keep the project on track. All wireless hardware is in stock and no delays are expected.

FISCAL INFORMATION:

Budgeted: NO

Amount: \$5,372.00

GL Account: 76-6116

RECOMMENDED MOTION OR ACTION:

- Staff recommends approval.

ATTACHMENTS:

Change Request No. 3