



# TEXAS DEPARTMENT OF TRANSPORTATION

## Change Order Third Party Funding Notification Sheet

This form is used when the subject change order involves funding by a source other than TxDOT/U.S. DOT, and involves third parties who are providing funding under an Advanced Funding Agreement or Donation Agreement.

CCSJ: 0195-02-076, ETC.  
Project: C 195-2-76, ETC.  
Highway: IH35, ETC.  
County: Denton

CO #: \_\_\_\_\_  
District: 18-Dallas  
Contractor: Webber  
Contract #: 06223601

### 1. Outside funding provided by:

City of Sanger

(Outside Entity's Legal Name)

### 2. Type of outside funding agreement for this change: (Check one)

Existing       Amended       New

### 3. Indicate the type and amount of funding:

Fixed Price (Lump Sum)       Actual Cost      (Estimated Amount) \_\_\_\_\_

(a) Contract Items (Value):      \$ \$284,490.26

(b) E&C\*: (a) x %      = \$ \$43,043.38  
enter %

TOTAL (a)+(b):      \$ \$327,533.64

Third Party Notifications: I hereby acknowledge notification of the modifications covered by this Change Order.  
Name: \_\_\_\_\_ Title: \_\_\_\_\_  
\_\_\_\_\_  
Date: \_\_\_\_\_  
Third Party Representative Signature

Funding for this Change Order has been arranged by:  
Name: Amanda Miller Title: Area Engineer  
*Amanda Miller*, P.E. Date: 1/31/2025  
TxDOT Representative Signature

\* The percentage (%) value for E&C (Engineering and Contingencies) can be obtained from TxDOTConnect. Within the CSJ > under Funding and Estimate > Estimated Cost > Project Cost Details > use the Total Contingency percentage shown.