



QUALITY EXCAVATION, LLC
 958 US HIGHWAY 377, SUITE # 200
 AUBREY, TX 76227

Project Name	Sanger FM 455 Water and Wastewater Utility Relocations
Project Number	CSJ: 0195-02-072
Date	September 12, 2022
Current Contract Amount	\$4,546,550.20
Requested Change Order Amount	\$92,160.00

Change order No. 8

BID ITEM	DESCRIPTION	QUANTITY	UNIT	\$/UNIT	TOTAL/EXTENSION
CO8	8" Valve Insertion (same as previous CO# 3)	4	EA	\$11,825.00	\$47,300.00
CO8	6" Sewer Line	340	LF	\$55.00	\$18,700.00
CO8	Lower Water Line at QT waterline conflicted with Sewer	1	EA	\$13,360.00	\$13,360.00
CO8	12" x 6" tie in with gate valve	1	EA	\$12,800.00	\$12,800.00
Total					\$92,160.00

4 - " insertion valves into the live existing waterline in order to shut the line off to make the connection for 7th and 10th street water line connections

6 sewer line extended to tie in to existing lines - connection billed under Item# 37 on pay app
 Respectively Submitted

Garland Wilson

Approved _____

Printed _____