



CITY COUNCIL COMMUNICATION

DATE: February 21, 2023

FROM: Ryan Nolting, Parks & Recreation Director

AGENDA ITEM: Consideration and possible action on ratifying Change Request No. 2 in the amount of \$531.30 with North Rock Construction for the Porter Park Softball Field Renovations.

SUMMARY:

- January 5, 2023 – Executed contact with North Rock Construction for the Porter Park Softball Field Renovations.
- February 2, 2023 – Executed Change Request No. 2 by City Manager to add city logos to each scoreboard. This action was needed to keep the project on track. Estimated time of arrival for the scoreboards, 20 weeks.

FISCAL INFORMATION:

Budgeted: NO

Amount: \$531.30

GL Account: 76-6116

RECOMMENDED MOTION OR ACTION:

- Staff recommends approval.

ATTACHMENTS:

Change Request No. 2