

**BEFORE FOURTEEN YEARS  
REQUEST FOR REINSTATEMENT AND  
EXTENSION OF TIME TO FILE PROOF OF BENEFICIAL USE  
STATE OF UTAH**

Received by \_\_\_\_\_

Fee Amount **\$50.00**

Receipt # \_\_\_\_\_

WATER RIGHT NO.: **99-132 (A82348)**  
 APPLICANT: **San Juan County Commission**  
**117 S Main**  
**PO Box 9**  
**Monticello UT 84535**

**Provide all information requested below:**

**Construction completed to date:**

No construction activities or expenditures have been completed at this time. The project remains in the planning/pre-construction phase. With anticipation of construction starting sometime in the summer of 2026.

**Work completed since last extension:**

No construction work has been completed since the last extension due to ongoing administrative difficulties, including project coordination, procurement, and associated approval processes.

**Reasons why the project has not been completed:** The project was delayed due to administrative difficulties that impacted project coordination. These issues have since been addressed, and we anticipate they will not pose an issue moving forward.

**Estimated time for completion of project:**

Fall of 2026 or early 2027.

Pursuant to Section 73-3-12, Utah Code Annotated 1953 (as amended), request is made for EXTENSION OF TIME to file proof of beneficial use. I assert that to the best of my knowledge all information provided herein is true and complete. I assert that I am the applicant or I have been granted authority to make this request on behalf of the applicant.

\_\_\_\_\_  
 (Signature)                      Date                      Telephone Number

Proof Due Date: **April 30, 2026**                      Office Use Only  
 Lapse Date: **April 30, 2026**                      14 Year End Date: **April 9, 2035**  
 Reinstatement Date: \_\_\_\_\_                      50 Year End Date: **April 9, 2071**  
 Priority Date brought down to: \_\_\_\_\_  
 Initials: \_\_\_\_\_                      **LAPSED, REINSTATED**  
 Remarks: \_\_\_\_\_