

Title:

DOCUMENTS COMMITTEE							
						Change Order No. 1	
Date of Issua	ance: June 3, 2025			Effective l	Date:	June 5, 2025	
Owner:	Santaquin City						
Contractor:	VanCon Inc.			Contracto	r's Proj	ject No.:	
Engineer:	Jon Lundell, P.E.						
Project:	Santaquin WRF Phase 3 Ex	pansion					
The Contrac	t is modified as follows upo	n execu	tion of this C	Change Order:			
phase 3 and following: pi	This Change order covers a related sewer system improcess building, such as the enter street lift station; Dew 00.	ovement process	s. These im train, blowe	provements includers and associated ap	the im	provements to the nances; solids building	
Attachment	s: GMP1 - Santaquin WRF F		MP 5-22-20				
CHANGE IN CONTRACT PRICE				CHANGE IN CONTRACT TIMES			
Original Contract Price:			Original Contract Times:				
4 <b>505</b> 000				Substantial Completion: August 01, 2026			
\$ <u>735,000</u>				Ready for Final Pa	yment:	: August 31, 2026	
			<u> </u>	1.0	1.0	days or dates	
Increase from previously approved Contract to Change				[Increase] [Decrease] from previously approved Change			
Order No. <u>1</u> :				Orders No to No:			
\$ <u>0</u>				Substantial Completion:			
			Ready for Fillal Pa	yment.	days		
Contract Drice prior to this Change Order:				Contract Times prior to this Change Order:			
Contract Price prior to this Change Order:			Substantial Completion:				
\$ 735,000			Ready for Final Payment:				
\$ <u>755,000</u>			days or dates				
Increase of this Change Order:			[Increase] [Decrease] of this Change Order:				
mercuse of this change order.				Substantial Completion:			
\$ 8,624,800			Ready for Final Payment:				
<del>+</del>			_	days or dates			
Contract Price incorporating this Change Order:			Contract Times with all approved Change Orders:				
9			Substantial Completion:				
\$ 9,359,800			Ready for Final Payment:				
- 1				,	•	days or dates	
	RECOMMENDED:		ACCE	PTED:		ACCEPTED:	
By:		By:			Ву:		
	Engineer (if required)	<u> </u>	Owner (Aut	thorized Signature)		Contractor (Authorized Signature	
Title:		Title			Title		
Date:		Date			Date		
Approved lapplicable)	by Funding Agency (if						
By:				Date:			

EJCDC° C-941, Change Order.