

Change Order No. No. 4

Date of Issuance: 5-19-2021	Effective Date:	5-19-2021
Owner: Santaquin City Corporation	Owner's Contract No.:	N/A
Contractor: Horrocks Engineers, Inc.	Contractor's Project No.:	N/A
Engineer: Horrocks Engineers, Inc.	Engineer's Project No.:	N/A
Project: Santaquin Plan E-A Debris Basins	Contract Name: Santaquin Plan E-A Debris Basins	

The Contract is modified as follows upon execution of this Change Order:

Description: This Change Order covers an increase in the project scope to include the final design engineering and construction engineering for the east bench debris basins in an amount of not to exceed **\$1,528,125**.

Attachments: Change Order scope, cost, & schedule provided by Horrocks Engineers

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>194,700.80</u>	Original Contract Times: Substantial Completion: <u>November, 2018</u> Ready for Final Payment: <u>November, 2018</u> dates
[Increase] [Decrease] from previously approved Change Orders No. <u>2</u> to No. <u>3</u> : \$ <u>93,491.00</u> (increase)	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>May 15, 2019</u> Ready for Final Payment: <u>May 31, 2019</u> dates
Contract Price prior to this Change Order: \$ <u>288,191.80</u>	Contract Times prior to this Change Order: Substantial Completion: <u>May 15, 2019</u> Ready for Final Payment: <u>May 31, 2019</u> dates
Increase of this Change Order: \$ <u>1,528,125.00</u> (increase)	Increase of this Change Order: Substantial Completion: <u>February 14, 2025</u> Ready for Final Payment: <u>February 28, 2025</u> dates
Contract Price incorporating this Change Order: \$ <u>1,816,316.80</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>February 14, 2025</u> Ready for Final Payment: <u>February 28, 2025</u> dates

RECOMMENDED:		ACCEPTED:		ACCEPTED:	
By: _____	By: _____	By: _____	By: _____	By: _____	By: _____
Engineer (if required)	Owner (Authorized Signature)		Contractor (Authorized Signature)		
Title: _____	Title: _____		Title: _____		
Date: _____	Date: _____		Date: _____		