

| | |
|--|-------------------------------|
| Date of Issuance: March 4, 2026 | Effective Date: March 4, 2026 |
| Owner: Santaquin City | Owner's Contract No.: |
| Contractor: Ellsworth Paulson | Contractor's Project No.: |
| Engineer: | Engineer's Project No.: |
| Project: Santaquin Recreation building Tenant Finish | Contract Name: |

The Contract is modified as follows upon execution of this Change Order:

Description: Guaranteed Maximum Price for the Tenant Finish and Site Improvements for the Santaquin Recreation Building.

Attachments: GMP cost sheet

| CHANGE IN CONTRACT PRICE | CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i> |
|--|--|
| Original Contract Price: \$ <u>138,500.00</u> | Original Contract Times: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates |
| Increase from previously approved Change Orders No. _____ to No. _____: \$ <u>N/A</u> | Increase from previously approved Change Orders No. _____ to No. _____: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days |
| Contract Price prior to this Change Order: \$ <u>138,500.00</u> | Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates |
| Increase of this Change Order: \$ <u>802,300.22</u> | Increase of this Change Order: Substantial Completion: <u>August 31, 2026</u> Ready for Final Payment: <u>September 15, 2026</u> days or dates |
| Contract Price incorporating this Change Order: \$ <u>940,800.22</u> | Contract Times with all approved Change Orders: Substantial Completion: <u>August 31, 2026</u> Ready for Final Payment: <u>September 15, 2026</u> days or dates |

| | | |
|-------------------------------------|---|--|
| RECOMMENDED: | ACCEPTED: | ACCEPTED: |
| By: _____ Engineer (if required) | By: _____ Owner (Authorized Signature) | By: _____ Contractor (Authorized Signature) |
| Title: _____ | Title: _____ | Title: _____ |
| Date: _____ | Date: _____ | Date: _____ |

Approved by Funding Agency (if applicable)

By: _____ Date: _____
Title: _____