



## MEMORANDUM

January 16, 2026

---

To: Santaquin City Mayor and City Council  
From: Jon Lundell, P.E., City Engineer  
**RE: Change Order #4 for Time Only Extension**

---

Mayor and Council Members,

The Santaquin Main Street is in the final stages of completing the Widening Project. Landmark is currently working on fixing/finishing items that were identified during various walkthroughs on the project and will need additional time to complete the items on the punch list. One item that was identified as needing to be completed was the replacement and repair of the landscaping and irrigation for the adjoining private property owners.

It is proposed to extend the contract time to May 31, 2026, to allow for the punch list items to be completed and to allow Landmark and their subcontractor to appropriately test the new and repaired landscaping after the City's pressurized irrigation system is available to irrigate the newly installed landscaping.

If you have any questions, I would be happy to answer them.

**Recommendation:** I recommend that the City Council approve a Change Order #4 for a time only extension to May 31, 2026.