

## NOTICE TO PROCEED

---

Owner: TOWN OF SARATOGA Owner's Project No.: \_\_\_\_\_  
Engineer: ENGINEERING ASSOCIATES Engineer's Project No.: 24421.00  
Contractor: ROCKY MOUNTAIN SAND & GRAVEL Contractor's Project No.: \_\_\_\_\_  
Project: 2025 WEST BENCH SANITARY SEWER IMPROVEMENTS  
Effective Date of Contract: AUGUST 5, 2025

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on AUGUST 18, 2025 pursuant to Paragraph 4.01 of the General Conditions.

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work will be done at the Site prior to such date.

In accordance with the Agreement:

The number of calendar days to achieve Substantial Completion is 180 Calendar Days from the date stated above for the commencement of the Contract Times, resulting in a date for Substantial Completion of February 14, 2026; and the number of calendar days to achieve readiness for final payment is 200 Calendar Days from the commencement date of the Contract Times, resulting in a date for readiness for final payment of March 6, 2026.

Before starting any Work at the Site, Contractor must comply with the following:

- Submit Work Schedule to Engineer.
- Submit Traffic Control Plan to Engineer for review and approval
- Submittals

---

Owner: TOWN OF SARATOGA  
By (signature): \_\_\_\_\_  
Name (printed): \_\_\_\_\_  
Title: \_\_\_\_\_  
Date Issued: \_\_\_\_\_  
Copy: Engineer