

Date of Issuance: 10/15/2024  
 Owner: TOWN OF SARATOGA  
 Engineer: ENGINEERING ASSOCIATES  
 Contractor: 71 CONSTRUCTION  
 Project: GREATER ROAD PROJECT


Effective Date: 10/15/2024  
 Owner's Contract No.:  
 Engineer's Project No.: 23456.00

The Contract is modified as follows upon execution of this Change Order:

Description: - *Change Order to rectify final installed quantities.*

Attachments: - *Pay Application #2 (highlighted rectified quantities)*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>1,950,268.63</u>	Original Contract Times: Substantial Completion: <u>10/1/2024</u> Ready for Final Payment: <u>10/1/2024</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>1,950,263.63</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>128,824.13</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>N/A</u> Ready for Final Payment: <u>N/A</u> days or dates
Contract Price incorporating this Change Order: \$ <u>1,821,444.50</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>10/1/2024</u> Ready for Final Payment: <u>10/1/2024</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By:  Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Project Manager</u>	Title: _____	Title: _____
Date: <u>10/14/2024</u>	Date: _____	Date: _____

Concurrence by Funding Agency (if applicable)

By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Title: \_\_\_\_\_