

City of Sedgwick
City Council Meeting
September 16, 2026

TO: Mayor and City Council

SUBJECT: Station 31 Project – Change Order #006

INITIATED BY: Administration

AGENDA: New Business

Background: Change orders for the project are required to be approved by the Governing Body. The proposed change order includes work that has already been completed to maintain project timelines, as they were not substantial in relation to the overall project costs.

Analysis: Add landscape sleeves under sidewalks for irrigation system and add generator gas piping.

As crews would already be in the area, staff felt it prudent to move forward with the additional \$2,395.80 worth of work to add the landscape sleeves and \$3,263.70 for gas piping. The gas line service was paid for by BG resulting in a reduction in their contract.

Financial Analysis: If approved, the change order would add an additional \$5,659.10 to the overall project cost. This cost will be absorbed into the overall project and is within the set aside amount for change orders.

Recommended Action: It is recommended that City Council approve the change order.

Attachments: Change Order