

Facilities Report– Updated 11/19/25

In Process

- Snow removal coordination with Facilities and Operations perform in-house
- Sensory Room initial discussions with architect on rooms physical needs
- 3D printers on third floor working with team to provide needed space/materials
- Charging stations on second floor
 - Installed six addition
 - More to install
- Roof replacement
- Fish Tank Installation
 - Tank is filled and in process of getting set up
- Second floor carpet issue (not adhering properly)
 - Working with the city procurement to get issue fixed via a warranty claim
 - Last test is underway
- Third floor entrance doors working with contractor to update entrance
- Community Services office and phone booths construction began

Upcoming

- Contractor needs to patch brick on book drop that was removed

Completed

- Automated Material Handling System (AMH)
- 24/7 Holds Lockers expansion
- Replacement of paper towel holders and toilet paper holders