

Library Facilities Projects – Library Trustee Report August 2026

In Process

- **Community Landscape Project** – Starts week of August 1)
- **Window Sealing** (3rd Floor) - Getting quote
- **Rocca Room Remodel Drawings** - Working with architect (Foundation Funded)
- **Sensory Room** – Construction scheduled to start 8/24/26 (Foundation Funded)
- **Loft/Rocca Microphone Upgrade** –Scheduled for 8/25/26 (Foundation Funded)
- **Study Rooms** (2nd Floor) - Construction scheduled 8/24/26 (Foundation Funded)
- **Bathroom remodel study** – Working with engineering firm to create drawings for cost estimate (50% Foundation/50% City funded)

Future Projects

- **Shelving Replace** - Obtaining quotes (will ask Foundation for funding 2027)
- **Rocca Room Reno** - Obtaining quotes (will ask Foundation for funding in 2027/28)
- **Additional Outside Landscaping** (2027 City CIP process via Facilities Department)

Completed Projects

Jan 2026

- **3D printers** installed on 3rd floor (Foundation Funded)
- **Automated Material Handling System** (AMH) installed
- **Countertop stool replacement** (Foundation Funded)
- **Fish tank installation** in youth services area (Foundation Funded)
- **Snow Removal** - coordination with Facilities and Operations

Apr 2026

- **Additional cameras** added/moved as requested
- **Additional outlets** installed by city electrician to Imaginarium
- **Carpeting** fixed on second floor (Warranty work)
- **Community Resources Office** (Foundation Funded)
- **Library movements** – moved collections around on 1st and 2nd floor
- **Phone booths** on first and second floor (Foundation Funded)
- **Youth Services Entrance Doors** – (City funded)

May 2026

- **Anti-slam doors** installed
- **Computer** - added to locker room area for staff
- **FOB access hardware** installed and tested on main electrical door

- **Furniture Added Power** – (Foundation Funded)
- **Roof Replacement** (50% Library Reserve fund/ 50% City ARPA Grant)

June 2026

- **Window Blinds/Shades** (June) – Used up funds for this project. Have a few areas to go if 2027 funding is approved (Foundation Funded)

July 2026

- **Furniture moved** in preparation of study room construction
- **JMKAC Mural Renovation** (on South side of building)
- **New trash bins** purchased and installed
- **No smoking signs installed**
- **Outside landscaping** added mulch
- **Warschau Display Units** – (Foundation / Restricted Donation funded)

Aug 2026

- **Cabinets** installed in Children's Activity Room