

## Facilities Report - May 2026

### In Process

- Roof Drain – drain is not sealed properly and is leaking. We are working with plumber and roofer to repair
- Restroom Remodel - working with engineering firm to create drawings for cost estimate
- Second floor study rooms – awaiting start date in fall
- Sensory Room – awaiting start date in fall
- Warschau Display Unit - units onsite, need to be set up for public viewing
- Outside Landscaping – requested a bid for landscaping
- AV microphones system funding approved by Mead Foundation Board (\$25,000)
  - Working with vendor to get job scheduled
- Window shades funding approved by Mead Foundation (\$26,732.51)
  - Working with vendor to get job scheduled

### Completed

- Roof Replacement – roof completed, safety railings need to be completed
- Staff computer added to back end of the 24/7 holds locker area
- Additional camera – added/moved cameras as requested
- Fob access – test of new fob access hardware installed on main electrical door
- Phone booths and security office
- Second floor carpet issue - contractor came in and re-adhered carpet down
- Imaginarium – additional outlets installed by city electrician
- Repositioned library furniture per Deputy Director's request
- Anti-slam doors installed
- 3rd floor entrance redesigned for ADA accessibility