

III

Res. No. 50 - 22 - 23. By Alderpersons Dekker and Perrella. August 1, 2022.

A RESOLUTION authorizing the appropriate City officials to enter into an Amendment No. 2 to the contract with Strand Associates, Inc. for design services related to the 2nd Creek Dry to Wet Pond Conversion.

WHEREAS, in June, 2018, the City hired Strand Associates for design services for the 2nd Creek Dry-to-Wet Pond Conversion ("Project") via Res. No. 25-18-19; and

WHEREAS, in October, 2021, the City authorized Amendment No. 1 to the Project via Res. No. 66-21-22; and

WHEREAS, based upon current engineering standards and conditions at the site, namely the removal of fill, Strand Associates, Inc. has determined that installing three wells and monitoring them monthly for a period of twelve months would be best practice to ensure ground water does not leech into the pond; and

WHEREAS, the costs associated with the three monitoring wells and monthly readings therefrom were not previously anticipated because the initial preliminary design thought there would be no need to remove soil from the bottom of the existing retention pond.

NOW THEREFORE, BE IT RESOLVED: That the City Engineer is hereby authorized to execute Amendment No. 2 with Strand Associates, Inc., as attached, for the installation of three wells and twelve months of monitoring services from these wells.

BE IT FURTHER RESOLVED: That the appropriate City officials may draw funds, not to exceed \$22,900.00 from Account No. 400300-641500 (Capital Projects - Storm Sewer Infrastructure) in payment of the services provided pursuant to this Amendment No. 2.

PW

I HEREBY CERTIFY that the foregoing Resolution was duly passed by the Common Council of the City of Sheboygan, Wisconsin, on the _____ day of _____, 20____.

Dated _____ 20____. _____, City Clerk
Approved _____ 20____. _____, Mayor



Strand Associates, Inc.®
910 West Wingra Drive
Madison, WI 53715
(P) 608.251.4843
www.strand.com

Amendment No. 2 to Task Order No. 21-01
City of Sheboygan, Wisconsin (OWNER)
and Strand Associates, Inc.® (ENGINEER)
Pursuant to Agreement for Technical Services dated June 7, 2018

This is Amendment No. 2 to the referenced Task Order.

Project Name: 2nd Creek Dry to Wet Pond Conversion

Under **Scope of Services**, Design Services, ADD the following:

- “20. Provide three monitoring wells up to a total of 75 feet in depth (25-foot average depth each) on the project site. Provide monthly monitoring well readings for a period of 12 months. Provide an updated seepage analysis. Prepare a letter to supplement the May 16, 2022, Geotechnical Engineering Report documenting the findings of the monitoring well readings, updated seepage analysis, and updated geotechnical recommendations related to the design and construction of a wet detention basin by subconsultant GESTRA Engineering, Inc.
21. Field survey the location and top elevation of three monitoring wells.”

Under **Compensation**, CHANGE \$101,600 to “\$124,500.”

Under **Schedule**, CHANGE June 30, 2022, to “July 31, 2023.”

TASK ORDER AMENDMENT AUTHORIZATION AND ACCEPTANCE:

ENGINEER:

OWNER:

STRAND ASSOCIATES, INC.®

CITY OF SHEBOYGAN

Joseph M. Bunker
Corporate Secretary

Date

Ryan Sazama
City Engineer

Date