


PROJECT MANUAL			
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement
		Section:	00 52 00
		Bid Number:	C26-10

AGREEMENT
BETWEEN OWNER AND CONTRACTOR
FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

THIS AGREEMENT is by and between City of Sheboygan (“Owner”) and Buteyn-Peterson Construction Co., Inc. (“Contractor”).

Owner and Contractor hereby agree as follows:

ARTICLE 1 – WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally described as follows: municipal street and utility construction.

ARTICLE 2 – THE PROJECT

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as follows: 2026 Streets Department Projects (ADA Curb Ramp Improvements)

ARTICLE 3 – ENGINEER

- 3.01 The part of the Project that pertains to the Work has been designed by the City of Sheboygan.
- 3.02 The Engineering Division, Department of Public Works, City of Sheboygan, Sheboygan, WI will assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract Documents in connection with the completion of the Work in accordance with the Contract Documents.

ARTICLE 4 – CONTRACT TIMES

4.01 *Time of the Essence*

- A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as stated in the Contract Documents are of the essence of the Contract.

4.02 *Contract Times: Dates*


- A. The Work will be substantially completed on or before August 14, 2026 and completed and ready for final payment in accordance with Paragraph 15.06 of the General Conditions on or before the 14th day following substantial completion.

4.03 *Milestones*

- A. Parts of the Work must be substantially completed on or before the following Milestone(s):
 - 1. NA

4.04 *Liquidated Damages*

- A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above and that Owner will suffer financial and other losses if the Work is not completed and Milestones not achieved within the Contract Times, as duly modified. The parties also recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration proceeding, the actual loss suffered by Owner if the Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that as liquidated damages for delay (but not as a penalty):

PROJECT MANUAL				
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement	
		Section:	00 52 00	
		Bid Number:	C26-10	Page:


1. Substantial Completion: Contractor shall pay Owner the amount identified in paragraph 19.01 of the Supplementary Conditions for each day that expires after the time (as duly adjusted pursuant to the Contract) specified in Paragraph 4.02.A above for Substantial Completion until the Work is substantially complete.
 2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted pursuant to the Contract) for completion and readiness for final payment, Contractor shall pay Owner the amount identified in paragraph 19.01 of the Supplementary Conditions for each day that expires after such time until the Work is completed and ready for final payment.
 3. Liquidated damages for failing to timely attain Substantial Completion and final completion are not additive and will not be imposed concurrently.
 4. Milestones: Contractor shall pay Owner the amount identified in paragraph 19.01 of the Supplementary Conditions for each day that expires after the time (as duly adjusted pursuant to the Contract) specified above for achievement of each Milestone, until Milestone is achieved.
- B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such liquidated damages are Owner’s sole and exclusive remedy for such delay, and Owner is precluded from recovering any other damages, whether actual, direct, excess, or consequential, for such delay, except for special damages (if any) specified in this Agreement.

4.05 *Special Damages*

- A. In addition to the amount provided for liquidated damages, Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner as a direct result of the Contractor’s failure to attain Substantial Completion according to the Contract Times, and (2) for the actual costs reasonably incurred by Owner for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Substantial Completion (as duly adjusted pursuant to the Contract), until the Work is substantially complete.
- B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the Contract Times, Contractor shall reimburse Owner for the actual costs reasonably incurred by Owner for engineering, construction observation, inspection, and administrative services needed after the time specified in Paragraph 4.02 for Work to be completed and ready for final payment (as duly adjusted pursuant to the Contract), until the Work is completed and ready for final payment.
- C. Contractor shall pay Owner the amount identified in paragraph 20.01 of the Supplementary Conditions for damage to trees and tree roots caused by the Contractor’s actions or failure to act.

ARTICLE 5 – CONTRACT PRICE

- 5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents the amounts that follow, subject to adjustment under the Contract:
- A. For all Unit Price Work, an amount equal to the sum of the extended prices (established for each separately identified item of Unit Price Work by multiplying the unit price times the actual quantity of that item) as stated in Contractor’s Bid, attached hereto as an exhibit.
 - B. The extended prices for Unit Price Work set forth as of the Effective Date of the Contract are based on estimated quantities. As provided in Paragraph 13.03 of the General Conditions,

PROJECT MANUAL			
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement
		Section:	00 52 00
		Bid Number:	C26-10

estimated quantities are not guaranteed, and determinations of actual quantities and classifications are to be made by Engineer.

ARTICLE 6 – PAYMENT PROCEDURES

6.01 *Submittal and Processing of Payments*

- A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General Conditions. Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.02 *Progress Payments; Retainage*

- A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for Payment on the third Wednesday of the Month during performance of the Work as provided in Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted in a timely manner and otherwise meet the requirements of the Contract. All such payments will be measured by the Schedule of Values established as provided in the General Conditions (and in the case of Unit Price Work based on the number of units completed) or, in the event there is no Schedule of Values, as provided elsewhere in the Contract.

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage indicated below but, in each case, less the aggregate of payments previously made and less such amounts as Owner may withhold, including but not limited to liquidated damages, in accordance with the Contract

- a. 95 percent of Work completed (with the balance being retainage). If the Work has been 50 percent completed as determined by Engineer, and if the character and progress of the Work have been satisfactory to Owner and Engineer, then as long as the character and progress of the Work remain satisfactory to Owner and Engineer, there will be no additional retainage; and
- b. 0 percent of cost of materials and equipment not incorporated in the Work (with the balance being retainage).

- B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to 100 percent of the Work completed, less such amounts set off by Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of Engineer’s estimate of the value of Work to be completed or corrected as shown on the punch list of items to be completed or corrected prior to final payment.

6.03 *Final Payment*

- A. Upon final completion and acceptance of the Work in accordance with Paragraph 15.06 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph 15.06.


6.04 *Interest*

- A. All amounts not paid when due shall bear interest at the rate of 0 percent per annum.

ARTICLE 7 – CONTRACT DOCUMENTS

7.01 *Contents*

- A. The Contract Documents consist of the following:
 1. This Agreement.


PROJECT MANUAL				
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement	
		Section:	00 52 00	
		Bid Number:	C26-10	Page:

2. Bonds:
 - a. Performance bond (together with power of attorney).
 - b. Payment bond (together with power of attorney).
3. Specifications as listed in the table of contents of the project manual (copy of list attached and incorporated by reference).
4. Drawings as listed in the table of contents of the drawings (copy of list attached and incorporated by reference).
5. Addenda (not attached but incorporated by reference)
 - a. N/A
6. Exhibits to this Agreement (enumerated as follows):
 - a. Contractor's Bid consisting of **1 Page**.
7. The following which may be delivered or issued on or after the Effective Date of the Contract and are not attached hereto:
 - a. Notice to Proceed,
 - b. Work Change Directives,
 - c. Change Orders,
 - d. Field Order,
 - e. Task Orders.
- B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as expressly noted otherwise above).
- C. There are no Contract Documents other than those listed above in this Article 7.
- D. The Contract Documents may only be amended, modified, or supplemented as provided in the Contract.

ARTICLE 8 – ~~ARTICLE 8~~—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS

8.01 *Contractor's Representations*

- A. In order to induce Owner to enter into this Contract, Contractor makes the following representations:
 1. Contractor has examined and carefully studied the Contract Documents, including Addenda.
 2. Contractor has visited the Site, conducted a thorough visual examination of the Site and adjacent areas, and become familiar with the general, local, and Site conditions that may affect cost, progress, and performance of the Work.
 3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and performance of the Work.
 4. Contractor has carefully studied the reports of explorations and tests of subsurface conditions at or adjacent to the Site and the drawings of physical conditions relating to existing surface or subsurface structures at the Site that have been identified in the

PROJECT MANUAL				
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement	
		Section:	00 52 00	
		Bid Number:	C26-10	Page:

Supplementary Conditions, with respect to the Technical Data in such reports and drawings.


5. Contractor has carefully studied the reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary Conditions, with respect to Technical Data in such reports and drawings.
6. Contractor has considered the information known to Contractor itself; information commonly known to contractors doing business in the locality of the Site; information and observations obtained from visits to the Site; the Contract Documents; and the Technical Data identified in the Supplementary Conditions or by definition, with respect to the effect of such information, observations, and Technical Data on (a) the cost, progress, and performance of the Work; (b) the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor; and (c) Contractor's safety precautions and programs.
7. Based on the information and observations referred to in the preceding paragraph, Contractor agrees that no further examinations, investigations, explorations, tests, studies, or data are necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with the other terms and conditions of the Contract.
8. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the Work as indicated in the Contract Documents.
9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor has discovered in the Contract Documents, and of discrepancies between Site conditions and the Contract Documents, and the written resolution thereof by Engineer is acceptable to Contractor.
10. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions for performance and furnishing of the Work.

8.02 *Contractor's Certifications*

- A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02:
 1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value likely to influence the action of a public official in the bidding process or in the Contract execution;
 2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to influence the bidding process or the execution of the Contract to the detriment of Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open competition;
 3. "collusive practice" means a scheme or arrangement between two or more Bidders, with or without the knowledge of Owner, a purpose of which is to establish Bid prices at artificial, non-competitive levels; and
 4. "coercive practice" means harming or threatening to harm, directly or indirectly, persons or their property to influence their participation in the bidding process or affect the execution of the Contract.


8.03 *Standard General Conditions*

- A. Owner stipulates that if the General Conditions that are made a part of this Contract are EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published by the Engineers Joint Contract Documents Committee, and if Owner is the party that has furnished

PROJECT MANUAL			
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement
		Section:	00 52 00
		Bid Number:	C26-10

said General Conditions, then Owner has plainly shown all modifications to the standard wording of such published document to the Contractor, through a process such as highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions.

(Continued on next page)

PROJECT MANUAL			
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Agreement
		Section:	00 52 00
		Bid Number:	C26-10

IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.

This Agreement will be effective on _____ (which is the Effective Date of the Contract).

OWNER:
 (Signatures authorized pursuant to Res. ____-25-26)

CONTRACTOR:

City of Sheboygan

By: _____
 (signature)
 Name, Title: Ryan Sorenson, Mayor

By: _____
 (signature)
 Name, Title: _____ (printed)

Date: _____

Date: _____

Attest:
 By: _____
 (signature)
 Name, Title: Meredith DeBruin, City Clerk

(If Bidder is a corporation, a limited liability company, a partnership, or a joint venture, attach evidence of authority to sign.)
 Address for giving notices:

Date: _____

Address for giving notices:
 City of Sheboygan – Engineering Division
 2026 New Jersey Avenue
 Sheboygan, WI 53081

Approved by: _____
 (signature)
 Name, Title: Evan Grossen, Deputy Finance Director/Comptroller


Date: _____

Approved as to form and Execution by: _____
 (signature)
 Name, Title: Elizabeth Majerus, City Attorney

Date: _____

FILE NAME : C:\USERS\MOYER\ONE\DRIVE - CITY OF SHEBOYGAN\DESKTOP\STREETS\ONTARIO AVE\N 10TH TO N 12TH, (MILL OVERLAY)\PRODUCTION\PLAN SHEETS\000CV.DWG
 LAYOUT NAME - 000CV

PLOTTED BY - Moyer, Tim




CITY OF SHEBOYGAN

DEPARTMENT OF PUBLIC WORKS


BID NUMBER: C26-10

2026 STREETS DEPARTMENT PROJECTS (ADA CURB RAMP IMPROVEMENTS)

APRIL 2026



INDEX OF SHEETS		
SHEET NO.	DRAWING NO.	DESCRIPTION
1	000 CV	TITLE SHEET
2	001 GN	GENERAL NOTES
3-4	020 PO 1-2	PROJECT OVERVIEW
5	030 SC	SURVEY CONTROL
6-16	040 CD 1-11	CONSTRUCTION DETAILS
17	200 SS-1	STORM SEWER DETAILS (13TH AND CLARA)
18	200 SS-2	STORM SEWER DETAILS (8TH AND CLARA)
19	600 RD-1	CURB RAMP DETAILS (13TH AND CLARA)
20	600 RD-2	CURB RAMP DETAILS (8TH AND CLARA)
21	610 RD-1	CURB RAMP DETAILS (11TH AND ONTARIO)
22-23	700 MQ 1-2	MISCELLANEOUS QUANTITIES



Revision Number	Revision Description	Drawn By	Date

**2026 STREETS DEPARTMENT PROJECTS
 (ADA CURB RAMP IMPROVEMENTS)**


TITLE SHEET

**CITY OF SHEBOYGAN
 PUBLIC WORKS**

City of Sheboygan
 Department of Public Works
 Engineering Division
 2026 New Jersey Avenue
 Sheboygan, WI 53081


Kevin Jump, PE - City Engineer

Designed By	TJM
Drawn By	TJM
Checked By	KEJ
Plot Date	3/25/2026
Bid No.	C26-10
Project Date	APRIL 2026
Sheet No.	1
Drawing No.	000 CV-1

PROJECT MANUAL				
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Table of Contents	
		Section:	00 01 10	
		Bid Number:	C26-10	Page:

**2026 Streets Department Projects
(ADA Curb Ramp Improvements)**

SECTION	TITLE	Pages
00 00 00	PROCUREMENT AND CONTRACTING REQUIREMENTS	
	Introductory Information	
00 01 01	Cover	1
00 01 10	Table of Contents	2
	Procurement Requirements	
00 11 13	Advertisement for Bids	2
00 21 13	Instructions for Bidders	11
00 41 43	Bid Form	6
00 41 44	Unit Price Worksheet	1
00 41 44.1	Quest Unit Price Worksheet	1
00 42 13	Bid Bond	2
00 45 13	Bidder's Proof of Responsibility	4
00 45 20	Bidder's Proof of Responsibility and Non-Collusion Affidavit - Subcontractor	3
00 45 50	List of Subcontractors	1
	Contracting Requirements	
00 52 00	Agreement	7
00 55 00	Notice to Proceed	1
00 61 13	Performance Bond Form	3
00 61 14	Payment Bond Form	3
00 62 11	Submittal Cover	1
00 62 76	Application for Payment	2
00 63 13	Request for Information	1
00 63 63	Change Order Form	2
00 65 16	Certificate of Substantial Completion	1
00 65 18	Contractor's Affidavit of Compliance Certification and Release	1
00 65 19	Consent of Surety to Final Payment	1
00 72 00	Standard General Conditions of the Construction Contract – 2018	78
00 73 00	Supplementary Conditions	15
	GENERAL REQUIREMENTS	
01 11 00	Summary of Work	2
01 14 00	Work Restrictions	6
01 43 00	Quality Assurance	3
01 55 26	Traffic Control	2
01 57 19	Temporary Environmental Controls	2
01 71 23	Construction Staking	3
01 78 00	Closeout Requirements	2

PROJECT MANUAL			
	Engineering Division 2026 New Jersey Ave Sheboygan, WI 53081	Document Title:	Table of Contents
		Section:	00 01 10
		Bid Number:	C26-10

SECTION	TITLE	Pages
01 78 19	Project Record Requirements	2
31 00 00	EARTHWORK	
31 25 00	Erosion Control and Site Maintenance	3
32 00 00	EXTERIOR IMPROVEMENTS	
32 10 00	Grading, Pavement, Curb and Gutter, and Sidewalk	5
33 00 00	UTILITIES	
33 05 09	Sewer Pipe	8
33 05 61	Concrete Manholes, Catch Basins and Inlets	8

C26-10, 2026 Streets Department Projects

(ADA Curb Ramp Improvements)

Bid Opening: 04/23/2026 10:00 AM

Line Item	Item Code	Item Description	Unit	Quantity	Buteyn-Peterson	
					Unit Price	Extension
1	COS	Mobilization	LS	1	\$27,700.00	\$27,700.00
2	COS	Traffic Control	LS	1	\$7,500.00	\$7,500.00
3	COS	Inlet Protection	Each	55	\$60.00	\$3,300.00
4	COS	Removing Inlets	Each	8	\$300.00	\$2,400.00
5	COS	Abandoning Inlet Leads	LF	130	\$10.00	\$1,300.00
6	COS	Removing Inlet Leads	LF	50	\$20.00	\$1,000.00
7	COS	Sawcutting Concrete	LF	1470	\$3.50	\$5,145.00
8	COS	Milling Pavement 3-Inch	SY	15100	\$3.50	\$52,850.00
9	COS	Removing Sidewalk	SY	400	\$22.00	\$8,800.00
10	COS	Removing Pavement	SY	775	\$18.00	\$13,950.00
11	COS	Base Aggregate Dense 3/4-Inch	Tons	100	\$23.00	\$2,300.00
12	COS	Base Aggregate Dense 1 1/4-Inch	Tons	280	\$23.00	\$6,440.00
13	COS	Concrete Pavement 7-Inch	SY	275	\$88.70	\$24,392.50
14	COS	Concrete Base 7-Inch	SY	325	\$75.00	\$24,375.00
15	COS	Concrete Sidewalk 4-Inch	SF	3200	\$9.00	\$28,800.00
16	COS	Detectable Warning Fields	SF	196	\$35.00	\$6,860.00
17	COS	Detectable Warning Fields Radial	SF	45	\$56.00	\$2,520.00
18	COS	Concrete Curb and Gutter 24-Inch	LF	585	\$57.00	\$33,345.00
19	COS	Pedestrian Curb	LF	80	\$45.00	\$3,600.00
20	COS	Adjusting Sanitary Manholes Minor	Each	8	\$850.00	\$6,800.00
21	COS	Adjusting Sanitary Manholes Major	Each	1	\$2,000.00	\$2,000.00
22	COS	Sanitary Manhole Castings	Each	9	\$500.00	\$4,500.00
23	COS	Tuck Point Rings	Each	6	\$275.00	\$1,650.00
24	COS	Adjusting Storm Manholes Minor	Each	5	\$800.00	\$4,000.00
25	COS	Storm Manhole Castings	Each	6	\$650.00	\$3,900.00
26	COS	Adjusting Inlet Minor	Each	4	\$900.00	\$3,600.00
27	COS	Inlet Castings	Each	16	\$725.00	\$11,600.00
28	COS	Inlets Type N1	Each	12	\$3,000.00	\$36,000.00
29	COS	Storm Sewer Manhole 4-FT Diameter	Each	1	\$7,275.00	\$7,275.00
30	COS	PVC Storm Sewer 12-Inch	LF	337	\$92.00	\$31,004.00
31	COS	Topsoil	SY	140	\$20.00	\$2,800.00
32	COS	Hydro-Seed	SY	140	\$10.00	\$1,400.00
Construction Total					---	\$373,106.50