

Library Facilities Projects – Library Trustee Report July 2026

In Process

- **Large meeting rooms microphone upgrade** –installation scheduled for 8/25-8/27 (Foundation Funded)
- **Sensory room** – Construction scheduled to start 8/10 (Foundation Funded)
- **2nd floor study rooms** - Construction scheduled to start 7/27 (Foundation Funded)
- **Art mural update (on South side of building)** – nearly complete, via the JMKAC
- **Warschau Display Units** – Units completed, staff populating with content (Foundation / Restricted Donation funded)
- **Bathroom remodel study** – Architect/construction firm developing budgetary estimates (50% Foundation/50% City funded)

Completed

- **No smoking signs installed, and new trash bins purchased and installed** (July)
- **Outside landscaping** (July) – added mulch in several areas
- **Youth activity room** (July) – new door, swapped some lighting, moved furniture and 3D-printers
- **Window Blinds/Shades** (June) – Used up funds for this project. Have a few areas to go if 2027 funding is approved (Foundation Funded)
- **Roof Replacement** (50% Library Reserve fund/ 50% City ARPA Grant)
- **Youth Services Entrance Doors** – (City funded)
- **Phone booths on first and second floor** (Foundation Funded)
- **Community Resources office on first floor** (Foundation Funded)
- **Carpeting issue** on second floor (Warranty work)
- **3d printers** installed on 3rd floor (Foundation Funded)
- **Furniture** for public spaces – I.E. chairs, tables with power (Foundation Funded)
- **Fish tank** installation in youth services area (Foundation Funded)
- **Countertop stool replacement** (Foundation Funded)

Future

- **Shelving replacement** – staff obtaining quotes for priority areas (will ask Foundation for funding in 2027)
- **Rocca Room renovation** – staff obtaining quotes (will ask Foundation for funding in 2027)
- **Additional outside Landscaping** (2027 City CIP process through Facilities Department)