



Project Title: SIS Rehab Access Rd/Shoreline Design

FOTH Project Number: 21S042.00

CLIENT Project Number:
(If applicable) 310090

This Addendum (in addition to and subject to the conditions contained in the Agreement for Services dated **May 28, 2021**), (hereinafter "Addendum"), is made and entered into **15th** day of **July, 2026** by and between **FOTH INFRASTRUCTURE & ENVIRONMENT, LLC**, (hereinafter "Consultant") and **CITY OF SHEBOYGAN**, (hereinafter "Client"), for the services described under the Scope of Services (the "Services").

CLIENT: City of Sheboygan-Department of Public Works

Address: 2026 New Jersey Avenue, Sheboygan, WI 53081-4714

Phone No: 920-459-3440

Email Address: Kevin.jump@sheboyganwi.gov

Scope of Services: Client hereby agrees to retain Consultant to perform the following Services:

Perform services as outlined in Attachment 1 to update plans/specifications, coordination and budget adjustment due to four-year project delay pending grant approval.

Schedule: Services shall be performed according to the following schedule:

Within 90 days following authorization

Compensation: In consideration of these Services, the Client agrees to pay Consultant compensation as follows:

☐ Lump-Sum in the amount of \$.00

☐ Unit Cost/Time Charges (Standard Rates) with a total amount not-to-exceed \$.00

☒ Unit Cost/Time Charges (Standard Rates) for an estimated cost of \$ 55,000-64,000

☐ Other as stated here:

Special Conditions (if any):

Entire Agreement: This Addendum, along with other approved Addendums, together with and subject to the Agreement for Services referenced above, constitutes the entire understanding between the parties with respect to the subject matter hereof. This Addendum may be modified by subsequent written addenda mutually agreeable by both parties.

IN WITNESS WHEREOF, this Agreement is accepted on the date last written below, subject to the terms and conditions above stated and the provisions set forth herein.

CLIENT

FOTH INFRASTRUCTURE & ENVIRONMENT, LLC

Signed: _____

Signed: _____

Name (printed): _____

Name (printed):

Thomas J Ludwig

Title: _____

Title: _____

State Operations Director

Date: _____

Date: _____

July 15, 2026

Signed: _____

Name (printed):

Carrie L Voskuil

Title: _____

Senior Contracts Manager

Date: _____

July 15, 2026

ATTACHMENT 1

SIS Rehab Access Road/Shoreline Design

Scope Changes

- WEM Meetings and Coordination and grant review Meetings/communications/submittals to WEM staff after the notice of the award for this particular grant and overall grant review were not included in the original contract scope level of effort.
- FEMA Regulations/Requirements review coordination—Reviewing, implementing and responding to FEMA requests were not included in the original scope level of effort.
- Update Plans and Specifications to conform with FEMA and WEM Requirements—Updating the larger scope plans from what was originally proposed to meet FEMA/WEM requirements was not anticipated in the original level of effort.
- Redesign Clara Ave due to changed site conditions and environmental conditions recently encountered by a separate project.
- Review and revise plans after 4-year hold with the focus to incorporate latest city requirements/standards, and review potential changes since original design, and review to verify that no other site conditions have changed.

Budget Inflation/COLA Adjustment

Escalation and cost of living increases have resulted in approximately 4% per year employee wage and benefit increases.

- Plan and specification finalization in 2026 versus original contract schedule of Fall 2021
- 2026 bidding phase services versus 2021 bidding services
- Review of 2021/2022 plans to verify what is being proposed is still valid and meets current standards
- Four-year ongoing project coordination—project management/coordination time expansion due to the additional time allotted to the project, through no fault of Foth or the City in order to benefit from the grant award.