

Town of Shallotte

ACTION AGENDA ITEM

2025

TO: Board of Alderman	ACTION ITEM #:	
	MEETING DATE:	5.30.25
FROM: Mimi Gaither, Town Manager	DATE SUBMITTED:	5.30.25
EXT.#		
ISSUE/ACTION REQUESTED: Selection of Construction	PUBLIC HEARING:	☐ YES ⊠ NO
12" FM Contract		
THE CHARLES OF THE CHARLES OF THE CHARLES		as for construction of
BACKGROUND/PURPOSE OF REQUEST: As you are at the 12" Force Main from the south side of Town to the Treat		attached the bid sheet
showing that Carmichael has submitted the lowest bid. We		
that Dave Bowman, the Town's Engineer, has recommended	that we award the cont	ract to Carmichael.
FISCAL IMPACT:		
	☐ YES ⋈ NO	
BUDGET AMENDMENT REQUIRED:		
CAPITAL PROJECT ORDINANCE REQUIRED:	YES NO	
PRE-AUDIT CERTIFICATION REQUIRED:	YES NO	
REVIEWED BY DIRECTOR OF FISCAL OPERATIONS	YES NO	
REVIEWED BY DIRECTOR OF FISCAL OF ERRITORS		
a		
CONTRACTS/AGREEMENTS:		
REVIEWED BY TOWN ATTORNEY:	☐ YES ☐ NO	□ N/A
REVIEWED DI TOWN MITORICE.		
ADVISORY BOARD RECOMMENDATION: N/A	NAME OF TAXABLE PARTY.	
ADVISORT BOARD RECOMMENDATION TWO		
TOWN MANAGER'S RECOMMENDATION: Award contr	ract to Carmichael Cons	struction - MOG
Service Contents of Service Contents (Service Contents Contents of Service Contents of		
FINANCE RECOMMENDATION: N/A		
A TOTAL CITTA ATTAINTED.		

ATTACHMENTS:

1. Bid Tabulation

	ACTION OF T	HE BOARD OF	ALDERMEN
APPROVED: DENIED: DEFERRED UNTIL:		ATTEST:	
		SIGNATURE	2
OTHER:			
22			



Town of Shallotte Bid Opening Form

				1		
Project Name: US Highway 17 Sewer Project Bid Opening Date & Time: May 20, 2025 at 2:00 P.M. (Standard Time) Location Location: Shallotte Town Hall, 110 Cheers Street, Shallotte, NC	May 20, 20	25 at 2:00 P.N. 110 Cheers	1. (Standa Street, Sha	rd Time)		
Description: 5,128 LF 12" C900 PVC Sewer Force Main, 600 LF 16" HDPE by Directional Drill 52 LF 12" Ductile Iron Pipe (DIP), Valves, fittings, and associated appurtenances, Final Completion: 150 days after NTP. Total Project Completion: 180 days, after NTP.	2900 PVC Se (DIP), Valve ofter NTP, T	12" C900 PVC Sewer Force Main, 600 LF 16" HDPE by Dire Pipe (DIP), Valves, fittings, and associated appurtenances, days after NTP. Total Project Completion: 180 days after NTP	d associate	F 16" HD	PE by Direct nances,	ional Drill,
Bidder Name	NC Contractor License (Y/N)	Add #1 & #2 Acknowledged (Y/N)	Bid Executed (Y/N)	5% Bid Bond Enclosed (Y/N)	Statement of Experience Enclosed (Y/N)	Total Bid Price
DISCORPAGAMENT NOTES	83514	Ý	χ	75	>	\$966,135.00
HEATH GRANNS + UTILITY INL	71507	7	7	٨	7	\$1,011,335.30
CARMINITHE COSTUMENT	1084	λ	>	·>	\	26.7.80, 36.7.96
Received By (Signature):	Soul	Lypn	Hite		ברו באצייי	ELI ENSIGERENCE - TOWN PRIN
Name (Print): Eu 2118/57	- 1	Nessan	Da	Date:	5/20/28	7.