

**AMENDMENT NUMBER TWO (2)  
TO TASK ORDER No. SEVEN (7)  
BETWEEN OWNER AND ENGINEER  
FOR  
PROFESSIONAL SERVICES**

This is Amendment Number Two (2) to Task Order No. Seven (7) between Owner and Engineer for Professional Services (Agreement) between City of Sidney (Owner) and Interstate Engineering, Inc. (Engineer) dated March 6, 2023 for the North Park Elevated Water Tank Project.

This Amendment Number Two (2) modifies the original Agreement as follows:

**Add** Services of Engineer as follows:

- Construction and Commissioning Services
- Resident Project Representative Services

**Revise** Times for Rendering Services as follows:

Phase	Completion Date
<u>Complete Project Plans and Specifications</u>	<u>October 25, 2024</u>
<u>Submittal to DEQ (Assume 30-day review)</u>	<u>October 25, 2024</u>
<u>Project Bid Advertising (Watermain)</u>	<u>January 14, 2025</u>
<u>Project Bid Advertising (Tank &amp; Site)</u>	<u>May/June 2025</u>
<u>Construction and Commissioning Services / Resident Project Representative Services (Watermain)</u>	<u>Fall 2027</u>

**Revise** Payments to Engineer as follows:

<b>Category of Services</b>	<b>Compensation Method</b>	<b>Increased Compensation for Services (Contract Amendment No. 2)</b>	<b>Revised Lump Sum, or Estimate of Compensation for Services</b>
Study and Report Services	Lump Sum	\$0	\$34,000
Funding Assistance	Lump Sum	\$0	\$25,000
Design Engineering (Tank Replacement)	Lump Sum	\$0	\$200,000
Design Engineering (Contract Amendment No. 1)	Lump Sum	\$0	\$87,000
Bidding or Negotiating	Lump Sum	\$0	\$20,000
Construction Engineering (Contract Amendment No. 2)	Standard Hourly Rates	\$140,000	\$140,000
Additional Services	Standard Hourly Rates	\$0	\$25,000

All remaining articles in the Agreement except those modified by this Amendment Number Two (2) shall remain in effect.

IN WITNESS WHEREOF, the parties hereto have executed the Amendment Number Two (2) to the Agreement between Owner and Engineer for Professional Services. The Effective Date of which is indicated below.

The effective date of this Amendment Number Two (2) is: February 12, 2025.

OWNER: CITY OF SIDNEY, MONTANA

ENGINEER: INTERSTATE ENGINEERING, INC.

By: \_\_\_\_\_

By:  \_\_\_\_\_

Title: \_\_\_\_\_

Title: Project Engineer

Date: \_\_\_\_\_

Date: April 18, 2025