

**AMENDMENT NO. 1 TO STANDARD AGREEMENT
BETWEEN CLIENT AND MORRISON-MAIERLE, INC.**
Project Number 0717.031

1. Background Data:

- a. Effective date of CLIENT-MORRISON-MAIERLE, INC. Agreement: July 18, 2022
- b. CLIENT: City of Sidney
- c. CONSULTANT: Morrison-Maierle, Inc.
- d. Project: Meadows Flood Mitigation Project

2. Nature of Amendment: *[Check those that are applicable.]*

- Additional Services to be performed by CONSULTANT
- Modifications to Services of CONSULTANT
- Modifications to Responsibilities of CLIENT
- Modifications to Payment to CONSULTANT
- Modifications to Time(s) for rendering Services
- Modifications to other terms and conditions of the Agreement

3. Description of Modifications

- Attachment 1, "Modifications"
- Other attachments as listed below:

ATTACHMENT 1

This is **Attachment 1**, consisting of 1 Page(s), to Amendment No.1, Dated 09/27/24.

Modifications

- A1. CONSULTANT shall perform the following Additional Services:
- Grant administration for the awarded BRIC grant:
Morrison-Maierle will prepare draft progress report, budget tracking summary, and vendor invoice on a quarterly basis. The City of Sidney will review, approve, and sign documents. Morrison-Maierle will submit approved and executed documents to the grant agency. Morrison-Maierle will correspond with the grant agency for budget or scope amendments, review federal procurement requirements, and provide draft closeout documentation for approval by City of Sidney. Grant administration services are estimated to occur for five (5) quarters, with grant closeout occurring prior to September 2025. If project time is extended, additional grant administration time may be amended into this contract.
- A2. The Scope of Services currently authorized to be performed by CONSULTANT in accordance with the Agreement and previous amendments, if any, is modified as follows:
- A3. The responsibilities of CLIENT are modified as follows:
- A4. For the Additional Services or the modifications to services set forth above, CLIENT shall pay CONSULTANT the following additional or modified compensation:
- Original Contract Ceiling: \$185,346
Additional Services Total per Amendment 1: \$8,256
New Contract Ceiling: \$193,602
- A5. The schedule for rendering services is modified as follows:
- A6. Other portions of the Agreement (including previous amendments, if any) are modified as follows:



CLIENT and CONSULTANT hereby agree to modify the above-referenced Agreement as set forth in this Amendment. All provisions of the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is Septemeber 27, 2024.

CLIENT:

CONSULTANT:

City of Sidney _____

Morrison-Maierle, Inc. _____

Signed: _____

Signed: Jill A. Cook _____

By: Rick Norby _____

By: Jill Cook, PE _____

Title: Mayor _____

Title: Vice President _____

Contact Information and Address for giving notices: _____

Contact Information and Address for giving notices: _____

Jeff Hintz, Public Works Director _____

John Heine, PE, CFM _____

115 2nd St SE _____

315 North 25th Street, Suite 102 _____

Sidney, MT 59270 _____

Billings, MT 59101 _____

Email: publicworks@cityofsidney.org _____

Email: jheine@m-m.net _____

Phone: (406) 480-5008 _____

Phone: (406) 237-1246 _____

Address for Invoices (if different) _____

Jessica Chamberlin _____

clerktreasurer@cityofsidneymt.com _____

Version 12/2/2021