

This Amendment 5 to Task Order 12 consisting of 2 pages and 1 Attachment is agreed to by:

Initial OWNER _____

Initial ENGINEER gc

Effective Date _____

AMENDMENT 5 TO TASK ORDER 12

In accordance with Paragraph 1.01 of the Agreement Between Owner and Engineer for Professional Services – Task Order Edition, dated March 5, 2012 ("Agreement"), Owner and Engineer agree as follows:

1. Specific Project Data
 - A. Title: Amendment 5 to Task Order 12
 - B. Description: Budget increase due to construction administration required beyond the allotted contract completion time due to Contractor exceedance of contract time. Part of this amount has been withheld from the Contractor's pay application and the remaining portion will be withheld from the final pay application.
 - C. Number of Construction Contracts
No change this amendment.
2. Services of Engineer
 - Design Services

Bidding or Negotiating Services

Construction and Commissioning Services

Construction administration beyond contract time to match Contractor schedule as outlined in Attachment A.

Resident Project Representative Services

Resident Project Representative construction observation beyond contract time to match Contractor schedule as outlined in Attachment A.

Other Services

Additional Services Requiring an Amendment to Task Order

3. Owner's Responsibilities

Owner shall have those responsibilities set forth in Article 2 and in Exhibit B. (No Change per this Amendment).

4. Times for Rendering Services

This work has already been completed in accordance with the Contractor's schedule. No change per this amendment.

5. Payments to Engineer

Owner shall pay Engineer for services rendered in the added amount of **\$9,410.67**.

Attachment A

Withholdings Summary

Sidney Neilsen-Halvorsen Sewer Rehabilitation

Contract Start Date	4/27/2022
Calendar Days	60
Days Added by Change Order	23
Substantial Completion Date	7/19/2022
Actual Substantial Completion Date	7/22/2022

Additional Engineering Services Rates for Straight Time & Overtime

Senior Engineer	\$ 180.00
Engineer	\$ 153.00
Resident Observer	\$ 128.00

Date	Senior Engineer	Engineer	Resident Observer	Expenses	Subtotal Additional Engineering	Liquidated Damages
7/20/2022	0	2.5	9	\$ 131.10	\$ 1,665.60	\$ 500.00
7/21/2022	0.5	3	9.25	\$ 131.10	\$ 1,864.10	\$ 500.00
7/22/2022	0.5	7	8.75	\$ 131.10	\$ 2,412.10	\$ 500.00
Repairs to MH-2C						
8/29/2022		10		\$ 205.62	\$ 1,735.62	
8/30/2022		9		\$ 356.25	\$ 1,733.25	
TOTAL					\$ 9,410.67	\$ 1,500.00