



#017

- RFI (Request for Information)
- RFP (Request for Proposal)
- CCD (Construction Change Directive)

SIDNEY CITY HALL REMODEL
Sidney, Montana

TO: B&B BUILDERS, INC.
 ATTN: GENTRIE LEMEROND
 108 2nd Street NE
 Sidney, MT 59270

FROM: SDI ARCHITECTS + DESIGN
 ATTN: BRANDON JANSSEN, AIA
 909 Main Street
 Miles City, MT 59301

In order to expedite the Work and avoid or minimize delays in the Work, please respond to the following within (7) calendar days after the send date listed below.

SENT: 03-10-2024

DIVISION(S) AFFECTED: 06

REQUEST:

Provide line item breakdowns (+/-) of millwork adjustments.

REASON:

Millwork package was adjusted and refined to better accommodate existing conditions, unknowns, etc. – final reconciliation to assure everyone is properly compensated.

CONTRACTOR'S RESPONSE:

DEBIT: **\$5,891.00**
 CALENDAR DAYS: **21 days**

If responding to an RFP or CCD, please include any total amounts for associated changes in Contract Time and/or Contract Sum. Contractor is required to provide supplementary breakdowns for justifications of these changes with their response.



Sidney Millwork Co.
 PO Box 1125 / 1166 Cambrian Lane
 Sidney, MT 59270

Quote #: 2308-02R1

QUOTATION

SMC Job #: 23-08

To: B&B Builders
108 2nd Street NE
Sidney, MT 59270

Project: Sidney City Hall Remodel 2023
 RE: Changes to Shop Drawings
 Attn: Gentrie Lemerond
 Email: 406.482.9023

$\$5,032.50 \times 7\% \text{ OH} = \$5,384.78 \times 8\% \text{ Profit} = \$5,815.56 \times 1.3\% \text{ Bond} = \$5,891.16$

QUOTE DESCRIPTION	PRICE
1) Revise Trims at Entry	
Material	\$250.00
2) Revise Height of Wainscot and wrap columns full height @ Council Chambers	
Material	\$920.00
Install Labor	\$1,330.00
3) Revise Casework at Main Office	
Material	\$ 980.00
Shop Labor/Exp	\$ 540.00
CAD/ENG	\$ 100.00
4) Add Trim at Beam Wrap	
Material	\$ 305.00
Install Labor	\$ 150.00
Subtotal	\$ 4,575.00
OH & P 10%	\$ 457.50
This quote will expire in 30 days unless extended in writing by	
Sidney Millwork Company	
Total	\$5,032.50

Quoted By: Lee Harris Accepted By: _____
 Lee Harris- Estimator
 Date: April 3, 2024 Date: _____

Quote #: 2308-02R1