



#020

- RFI (Request for Information)
- RFP (Request for Proposal)
- CCD (Construction Change Directive)

SIDNEY CITY HALL REMODEL
Sidney, Montana

TO: B&B BUILDERS, INC.
ATTN: Gentry Lemerond
108 2nd Street NE
Sidney, MT 59270

FROM: SDI ARCHITECTS + DESIGN
ATTN: Brandon Janshen, AIA
909 Main Street
Miles City, MT 59301

In order to expedite the Work and avoid or minimize delays in the Work, please respond to the following within (7) calendar days after the send date listed below.

SENT: 03-30-2024

DIVISION(S) AFFECTED: 09

REQUEST:

Provide cost to change all 'Navy Blue' rubber base on dark blue cabinets to 'Indigo' as originally specified.

REASON:

Original color selection was changed in anticipation of going with lighter cabinets based on initial feedback; the darker cabinets were eventually selected and we didn't think to revise the floor base selection before it was ordered/installed. Joint request for a better aesthetic for final.

CONTRACTOR'S RESPONSE:

DEBIT: **\$489.50**
CALENDAR DAYS: **15 days**

If responding to an RFP or CCD, please include any total amounts for associated changes in Contract Time and/or Contract Sum. Contractor is required to provide supplementary breakdowns for justifications of these changes with their response.

CONTRACTOR'S RESPONSE:

DEBIT: ~~<xxx.xx>~~ \$425.00

CALENDAR DAYS: ~~<xx>~~ days 1 day for Install Eta 2 weeks

Cal's \$425.00 x 7% OH = 454.75 x 8% Profit = 491.13 x 1.5% Bond = 498.50