

Change Order No. 02

Owner: City of Sidney	Owner's Contract No.: S2100105
Engineer: Interstate Engineering, Inc.	Engineer's Project No.: S2100105
Contractor: COP Construction	Contractor's Project No.: 23101
Project: Phase III Water System Improvements	
Contract Name: Schedule I to VI	
Date Issued: August 31, 2023	Effective Date of Change Order: September 9, 2023

The Contract is modified as follows upon execution of this Change Order:

Description: Adding contract time for additional work provided including; CTB removal on Central Ave., Sewer service repair on Lincoln Ave., Utility verifications and updated water main alignment south of Lone Tree Creek.

Attachments: N/A

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>2,909,306.00</u>	Original Contract Times: <u>July 29, 2023 (110 Calendar Days)</u> Substantial Completion: <u>July 29, 2023 (110 Calendar Days)</u> Ready for Final Payment: <u>30 Days from S.C.</u>
<b>[Increase] [Decrease]</b> from previously approved Change Orders No. 1 to No. <u>1</u> : \$ <u>297,347.00</u>	<b>[Increase] [Decrease]</b> from previously approved Change Orders No. 1 to No. <u>1</u> : Substantial Completion: <u>+20 Calendar days</u> Ready for Final Payment: <u>30 Days from S.C.</u>
Contract Price prior to this Change Order: \$ <u>3,206,653.00</u>	Contract Times prior to this Change Order: Substantial Completion <u>August 18, 2023 (130 Calendar Days)</u> Ready for Final Payment: <u>30 Days from S.C.</u>
<b>[Increase] [Decrease]</b> of this Change Order: \$ <u>0.00</u>	<b>[Increase] [Decrease]</b> of this Change Order: Substantial Completion: <u>+8 Calendar days</u> Ready for Final Payment: <u>30 Days from S.C.</u>
Contract Price incorporating this Change Order: \$ <u>3,206,653.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>August 26, 2023 (138 Calendar Days)</u> Ready for Final Payment: <u>30 Days from S.C.</u>

Recommended by Engineer (if required)

Accepted by Contractor

By: [Signature]  
 Title: Project Manager  
 Date: 8/31/2023

[Signature]  
 Project Manager  
 08/31/2023

Authorized by Owner

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_  
 Title: Mayor  
 Date: \_\_\_\_\_

\_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_