

## sdi architects + design

909 main street | miles city, mt 59301

406.234.0777 | bjanshen@sdiarch.com

#003A

	RFI (Request for Information)
$\boxtimes$	RFP (Request for Proposal)

www.sdiarch.com

☐ CCD (Construction Change Directive)

# SIDNEY CITY HALL REMODEL Sidney, Montana

TO:

B&B BUILDERS, INC.

ATTN: Gentrie Lemerond

108 2<sup>nd</sup> Street NE Sidney, MT 59270 FROM:

SDI ARCHITECTS + DESIGN ATTN: Brandon Janshen, AIA

909 Main Street Miles City, MT 59301

In order to expedite the Work and avoid or minimize delays in the Work, please respond to the following within (7) calendar days after the send date listed below.

SENT: 10-10-2023

**DIVISION(S) AFFECTED: 12** 

#### REQUEST:

Provide associated costs to change wood blinds to mini-blinds as follows:

Equal to **LEVOLOR RIVIERA ONE**, 1" mini-blinds with 6 ga. premium slats, integrated valance, and **LightMaster** option. Blinds designed for inside mount, fit to within 3/8" of each side. 1" x 1" steel headrail with tilt-wand control on one side and lift-cord on opposite. Color by Architect.

#### **REASON:**

Owner's request to modify VE Item #14.

#### CONTRACTOR'S RESPONSE:

CREDIT: \$1,862.00

CALENDAR DAYS: 0 days

If responding to an RFP or CCD, please include any total amounts for associated changes in Contract Time and/or Contract Sum. Contractor is required to provide supplementary breakdowns for justifications of these changes with their response.

SDI #2022007



### **BUILDING SPECIALTIES OF MT**

October 16, 2023

1728 Lampman Drive, Suite H P.O. Box 22036 Billings, Montana 59104 PH. (406) 655-3555 FAX (406) 655-3553

E-mail:info@dupreebldgspec.com Web: www.dupreebldgspec.com

#### PRICE QUOTATION

TO: GENTRIE LEMEROND
B & B BUILDERS
108 2<sup>ND</sup> Street N.E.
Sidney, MT 59270

RE:

City Hall - Remodel

Sidney, MT

RFP #003A

Gentrie,

Per RFP #003A we have repriced the window treatment.

SECTION 12 20 00 - WINDOW TREATMENTS as manufactured by Levolor:

- Per RFP #003A the window treatment will be a 1" horizontal, metal blind.
- We INCLUDE two (2) installation trips. The first trip we'll field measure ALL the windows for blinds. The second trip we'll install ALL the window blinds. Our pricing includes MT Prevailing Wage Rates.

17 – Horizontal metal blinds

INSTALLED \$ 6,338.00

Please **DEDUCT** \$ 2,965.00 for the field measurements and installation of the horizontal blinds. DuPree will supply the material, field measurements and installation by B & B-Builders.

Terms:

All items are quoted F.O.B. factory, full freight allowed to jobsite. Installation, blocking, or field verification are not included unless specifically noted.

Please consider the above prices valid for thirty (30) days only.

Where credit has been established, net 30 days, 1-1/2% interest will be charged per month on any balance after 30 days. Interest, re-billing fees, attorney fees, and any other costs associated to the collection of past due accounts will be added.

Prices do not include state, federal taxes or TERO taxes unless noted.

Sincerely,

DUPREE BUILDING SPECIALTIES OF MT

Carl W. Rose

carl@dupreebldgspec.com

ACCEPTED:	
ACCELLED.	DATE:

VE Item #7:

Deduct -\$4,181.00.

RFP-not do restrums

Change kitchen sink to standard ADA-compliant double bowl stainless steel and change faucet to 'economy' ADA-compliant fixture with satin chrome finish

Change to an 'economy' wall sink and faucet in restrooms.

Remove shower from staff restroom; replace with mop sink with stainless steel splash guards.

VE Item #8:

Deduct -\$50.00.

CDA

Kitchen Hood - change to economy model.

VE Item #9:

Deduct -\$4,500.00.

Lighting Package – Provide VE Fixture package (as able) with similar look to basis of design.

VE Item #10:

Deduct -\$5,500.00. RFP- W- piex outlets

At council desk, change to (1) quad-plex outlet and (1) data outlet per ~9'0" section, center on section.

### ADDITIONAL VE ITEMS OFFERED BY SIDNEY MILLWORK & B&B BUILDERS

VE Item #11:

Deduct -\$13,200.00. NO

Change from solid surface countertops to laminate with 3mm PVC Edge.

VE Item #12:

Deduct -\$3,600.00. NO

Delete crown molding in rooms 102, 103, 105, 107, 108, 113, 114, 115, 120 and 121.

VE Item #13:

Deduct -\$4,500.00. REP - possibly alloway

The only spec on the solid surface was "Equal to Dupont Corian" I priced the solid surface to include a full range of colors for Corian or LG Hi Macs. If they want to stay with solid surface countertops and choose colors from color groups 1 or 2, they could save this much.

VE Item #14:

Deduct -\$8,200.00. RFP tirt windows

Delete all (17) window treatments.

instead of blinds

VE Item #15:

Deduct -\$25,000.00.

Delete all wall tiles only in the bathrooms, replacing them with wet rated sheetrock and epoxy paint.

You may choose the value engineering items you feel gives you the best product within your budget dollars. Initial on the line which value engineering items you would like and return with a signature and date below. Our bid amount will then be amended to the chosen scope and dollars.