



#002

- RFI (Request for Information)
- RFP (Request for Proposal)
- CCD (Construction Change Directive)

SIDNEY CITY HALL REMODEL
Sidney, Montana

TO: B&B BUILDERS, INC.
ATTN: Gentry Lemerond
108 2nd Street NE
Sidney, MT 59270

FROM: SDI ARCHITECTS + DESIGN
ATTN: Brandon Janshen, AIA
909 Main Street
Miles City, MT 59301

In order to expedite the Work and avoid or minimize delays in the Work, please respond to the following within (7) calendar days after the send date listed below.

SENT: 10-10-2023

DIVISION(S) AFFECTED: 06

REQUEST:

Provide associated costs to change all SS2 to SS1 (Beachfront 9233SS).

REASON:

Owner's request to modify **VE Item #13**.

CONTRACTOR'S RESPONSE:

CREDIT: **\$4,100.00**
CALENDAR DAYS: **0 days**

If responding to an RFP or CCD, please include any total amounts for associated changes in Contract Time and/or Contract Sum. Contractor is required to provide supplementary breakdowns for justifications of these changes with their response.



QUOTATION

Sidney Millwork Co.
PO Box 1125 / 1166 Cambrian Lane
Sidney, MT 59270

Quote #: 2308-01

SMC Job #: 23-08

To: B&B Builders
108 2nd Street NE
Sidney, MT 59270

Project: Sidney City Hall
RE: RFP-2
Attn: 0
Email: 406.482.9023

QUOTE DESCRIPTION	PRICE
Change all SS-2 to SS-1 (Beachfront)	-\$4,100.00
This quote will expire in 30 days unless extended in writing by Sidney Millwork Company	
Total	-\$4,100.00

Quoted By: Alan Omoth Accepted By: _____
 Alan Omoth- Estimator
 Date: _____ Date: _____

Phone: (406)-482-2810

Fax: (406)-482-2858

Quote #: 2308-01