

Change Order No. 2

Date of Issuance: July 1, 2024	Effective Date: July 1, 2024
Owner: City of Sidney, Montana	Owner's Contract No.: WR23-00-035
Contractor: Advanced Lining, LLC	Contractor's Project No.:
Engineer: Interstate Engineering, Inc	Engineer's Project No.: WR23-00-035
Project: 200,000 Gal On-Ground Water Tank Relining	Contract Name: Base Bid

The Contract is modified as follows upon execution of this Change Order:

Description: This change order includes the installation of a three-layer coating system to repair the City's 200,000 gallon water storage tank, located in the NW corner of the City of Sidney. The three-layer system will be per the recommendation of Advanced Lining's proposal attached.
 Three-layer-System includes 10 Year Warranty.

Attachments: *Sidney Tank - 3-layer System Proposal*

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price: \$ <u>204,266.00</u>	Original Contract Times: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: \$ <u>45,500</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: \$ <u>199,366.00</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] of this Change Order: \$ <u>45,500</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: \$ <u>204,266.00</u>	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for Final Payment: _____ days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u><i>John Bach</i></u> Engineer (if required)	By: _____ Owner (Authorized Signature)	By: _____ Contractor (Authorized Signature)
Title: <u>Project Manager</u>	Title: _____	Title: _____
Date: <u>7/1/24</u>	Date: _____	Date: _____

Approved by Funding Agency (if applicable)

By: _____ Date: _____



Advanced Lining, LLC

Clearfield, UT

801-989-6390

www.advlining.com

SIDNEY TANK- 3 LAYER SYSTEM

Prepared for

Interstate Engineering, Inc -Sidney

425 East Main

Sidney, MT 59270

United States

Summary:

Advanced Lining is pleased to offer the following prices to install OBIC T100PW 3-Layer System onto, one water tank in Sidney, MT. The total price for this project is 50,000. **Please note that this 3 Layer system comes with a 10 year warranty.**

Conditions & Clarifications:

- Pricing is for installation of the OBIC Liner System including surface preparation, average leak stoppage, materials for minor concrete patching, installation and supervision, unless stated otherwise
- Customer is to provide water source to fill pressure washer tank
- Require application Truck access within 125' of the structures. Off road locations require safe access and assistance if needed
- Location to park application truck overnight required. Indoor heated parking required for conditions below 40 degrees
- Includes up to one tube of chemical grout, 5 lbs hydraulic cement, and two hours of leak mitigation per structure. If additional repair is required it will be billed on a time and material basis
- By-pass pumping, if required, can be quoted by us at additional cost or provided by others
- Permits, Fees and Inspector Rates are not included in this quote
- Contractor delays, weather conditions and/or other uncontrollable circumstances may require rescheduling or on site delays. While we will adjust to delays to the best of our ability to meet project deadline, this could result in additional time on site and/or deployments which may be billed on a time and material basis
- **Newly poured concrete must be cured a minimum of 28 days prior to lining**
- **The OBIC 3 Layer Liner System Provides a 10 Year Warranty**

Payment Terms & Conditions:

- **This quote is valid for 30 days**
- Quotes are based on the information provided; condition of structure, measurements, etc. All quotes are subject to change based on actuals
- In the event the crew cannot immediately begin work onsite, due to the site not being accessible, a 4-hr minimum will be applied for standby time, per crew member at \$125/hour, per man.
- Additional time, if required, will be billed at \$125 per hour per man. Extra materials will be billed at 15% over cost
- Project will be invoiced upon completion and due 30 days from that date. If a project requires more than two weeks, progress invoices will be generated biweekly or based on agreed upon terms

Expires

June 7, 2024

Products & Services	Quantity	Unit price	Price
Lining	1	\$85,000.00	\$85,000.00
Scaffolding	1	\$7,000.00	\$7,000.00
Sandblasting	1	\$23,000.00	\$23,000.00
One-time subtotal			\$115,000.00
Lining Credit			(\$35,000.00)
Scaffolding Credit			(\$7,000.00)
Sandblasting			(\$23,000.00)
Total			\$50,000.00
Revised CO Amount - Per City of Sidney W/S Committee Meeting (LS) Revised 7/1/24			\$45,500.00

Signature

Signature

Date

Printed name