



CITY OF SANDPOINT

CONTRACT CHANGE ORDER

Date: 7/31/2025

SCADA UPGRADES PROJECT

Change Order No: 6

Contractor: **B & E ELECTRIC, INC.**

Project No: A24-3400-1

This change order shall be full payment and final settlement of all claims for Contract time and for all costs of any kind, including costs of delays and inefficiency, related to any Work either covered or affected by the change, including all direct, indirect, impact, reduced productivity, costs due to extended schedule duration and any other claim by Contractor. By signing this change order, the Contractor waives any additional entitlement to additional compensation or schedule extension.

The following changes to the contract documents are issued:

Item	Description	Change In Contract Price
1	No change in scope to contract. Increasing substantial completion date only.	
Total Change In Contract Price:		\$0.00

Original Contract Price: \$1,315,525.00
 Prior Approved Change Orders: \$128,733.00
 Revised Contract Price: \$1,444,258.00
 Current Change Order Price: \$0.00
 New Contract Price: \$1,444,258.00

Time provided for completion in the contract is:

[] unchanged, [X] increased, [] decreased by 0 calendar days.

The Substantial Completion date for this contract is **October 31, 2025**

This document will become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted By:  07/31/2025
 Contractor, Patrick Oens Date

Recommended By: Adam Skoog 08/06/2025
Adam Skoog / Aug 6, 2025 12:06:37 PDT
 City of Sandpoint IT Project Manager, Adam Skoog Date

Approved By:  08/06/2025
Jeremy Grimm / Aug 6, 2025 12:08:51 PDT
 Mayor, Jeremy Grimm Date

A24-3400-1 B-E ELECTRIC INC SCADA UPGRADES AGREEMENT - CHANGE ORDER NO 6

Final Audit Report

2025-08-06

Created:	2025-07-31
By:	Heather Faircloth (hfaircloth@sandpointidaho.gov)
Status:	Signed
Transaction ID:	CBJCHBCAABAAdvkBrO4HU_0wagpuEOSN_uTtclrxYJcs

"A24-3400-1 B-E ELECTRIC INC SCADA UPGRADES AGREEMENT - CHANGE ORDER NO 6" History

-  Document created by Heather Faircloth (hfaircloth@sandpointidaho.gov)
2025-07-31 - 11:35:58 PM GMT
-  Document emailed to Patrick Oens (patrick@beelectricinc.com) for signature
2025-07-31 - 11:36:02 PM GMT
-  Email viewed by Patrick Oens (patrick@beelectricinc.com)
2025-08-01 - 4:11:06 AM GMT
-  Document e-signed by Patrick Oens (patrick@beelectricinc.com)
Signature Date: 2025-08-01 - 4:11:46 AM GMT - Time Source: server
-  Document emailed to askoog@sandpointidaho.gov for signature
2025-08-01 - 4:11:48 AM GMT
-  Email viewed by askoog@sandpointidaho.gov
2025-08-06 - 6:05:49 PM GMT
-  Signer askoog@sandpointidaho.gov entered name at signing as Adam Skoog
2025-08-06 - 6:06:35 PM GMT
-  Document e-signed by Adam Skoog (askoog@sandpointidaho.gov)
Signature Date: 2025-08-06 - 6:06:37 PM GMT - Time Source: server
-  Document emailed to Jeremy Grimm (jgrimm@sandpointidaho.gov) for signature
2025-08-06 - 6:06:39 PM GMT