

No: 24-
Date: August 7, 2024

RESOLUTION
OF THE CITY COUNCIL
CITY OF SANDPOINT

**TITLE: CHANGE ORDER NO. 3 TO AGREEMENT WITH DREAMLAND
SKATEPARKS, LLC (CITY AGREEMENT #A23-5300-4)**

WHEREAS: Travers Park Skatepark Expansion Project contractor Dreamland Skateparks, LLC, has identified an area of concern in grading and drainage due to the City eliminating the east-side paved pathway from the original scope of work;

WHEREAS: A change order to the Dreamland agreement, providing for the addition of a small concrete retaining wall, will resolve concerns and prevent potential drainage and erosion issues along the east side of the expansion;

WHEREAS: This project is funded from the City's Parks and Recreation Capital Improvement Fund and generous donations through the City's non-profit partnership with the Bonner County Skatepark Association; and

WHEREAS: City staff recommends the approval of Change Order No. 3 and the contract amendment to Agreement No. A23-5300-4 between the City of Sandpoint and Dreamland Skateparks, LLC, for the design-build construction services for Travers Park Skatepark Expansion Project.

NOW, THEREFORE, BE IT RESOLVED THAT: City Council hereby approves Change Order No. 3 to the Agreement with Dreamland Skateparks, LLC (City Agreement A23-5300-4), a copy of which is attached hereto and made a part hereof as if fully incorporated herein, in the amount of \$9,200, for a new total contract amount of \$421,931.

BE IT FURTHER RESOLVED THAT: As set forth in the Procurement Process and Signature Authority Policy for Goods, Services, and Construction and further outlined in the City of Sandpoint Procurement Policy, on behalf of the City, the Mayor or authorized designee is hereby authorized to execute this change order.

Jeremy Grimm, Mayor

ATTEST:

Melissa Ward, City Clerk