

No: 24-
Date: August 7, 2024

RESOLUTION
OF THE CITY COUNCIL
CITY OF SANDPOINT

TITLE: CHANGE ORDER NO. 2 TO SCADA UPGRADES PROFESSIONAL SERVICES AGREEMENT WITH B & E ELECTRIC, INC. (CITY AGREEMENT A24-3401)

WHEREAS: Following a Request for Proposals (RFP) process, City Council awarded Agreement A24-3400-1 to B & E Electric, Inc., for SCADA upgrades on March 20, 2024, under Resolution 24-014;

WHEREAS: On June 20, 2024, under Resolution 24-041, City Council approved Change Order No. 1 to this agreement in order to address faulty lift station sensors that had been discovered after the project was underway;

WHEREAS: As this project has progressed, it has been determined that level sensors and auto dialers at specific identified lift stations need to be replaced and upgraded as follows: Level sensors at Bristlecone, Cedars, Fishback, Spring Creek, Timberline, University, and Westwood and auto dialers at Bristlecone, Cottonwood, Hickory Glen, North Boyer, Northview, Sand Creek, Silverwing, Seasons, South Boyer, Spring Creek, and Westwood;

WHEREAS: As staff believed the SCADA upgrades would eliminate the need for auto dialers at these lift stations, they were not included in the initial RFP, however, it has been determined that they will be a crucial backup to the SCADA system, with the current auto dialer technology outdated and replacement necessary in order to meet alarm channel outputs;

WHEREAS: SCADA upgrades contractor B & E Electric recommends radar level sensors for the identified lift stations, as they have a longer operating life and are less likely to fail, with a determination that it would be more cost effective to proactively make this upgrade now rather than later when the current sensors fail, which could create more damage and increase repair costs; and

WHEREAS: Change Order No. 2 to the agreement with B & E Electric will add \$30,157 for the replacement of these level sensors and auto dialers, resulting in a revised contract price of \$1,353,614.

NOW, THEREFORE, BE IT RESOLVED THAT: City Council hereby approves Change Order No. 2 to Agreement A24-3400-1 with B & E Electric, Inc., a copy of which is attached hereto and made a part hereof as if fully incorporated herein.

BE IT FURTHER RESOLVED THAT: As set forth in the Procurement Process and Signature Authority Policy for Goods, Services, and Construction and further outlined in the City of Sandpoint Procurement Policy, on behalf of the City, the Mayor or his designee is hereby authorized to execute this change order.

Jeremy Grimm, Mayor

ATTEST:

Melissa Ward, City Clerk