

AGREEMENT A23-5300-5 FIFTH AMENDMENT

Date: August 07, 2024

Contract Title: A23-5300-5 -Agreement for Travers Park Renovations Ph1 -

Construction Manager/General Contractor Services

Contract Execution Date: March 16, 2023
Division/Section: Parks & Recreation

Construction Manager: Ginno Construction of Idaho, Inc.

Construction Manager Address: 3893 N. Schreiber Way, Coeur d'Alene, Idaho 83815

This Contract Fifth Amendment shall become part of the original Contract.

Summary: Amend 6.2 Guaranteed Maximum Price

A. Article 6 – COMPENSATION FOR CONSTRUCTION PHASE SERVICES

- a. **6.2 GUARANTEED MAXIMUM PRICE(GMP)** Total contract value to date to include four (4) Change Orders shall be \$7,389,163.59.
- Contract Sum shall not exceed GMP set forth within this price Amendment unless subject to additions or deductions by Change Order as provided in the Contract Documents.

The City of Sandpoint and Construction Manager hereby agree to amend or modify the above referenced Agreement as set forth herein.

City of Sandpoint	Ginno Construction of Idaho, Inc.		
		Pick Wells 7E1A19A6080F45F	7/30/2024
Jeremy Grimm	Date	Rich Wells	Date
Mayor		President	