



CITY OF SANDPOINT

CONTRACT CHANGE ORDER

Date: 12/18/2024

SCADA UPGRADES PROJECT

Contractor: B & E ELECTRIC, INC.

Change Order No: 3
Project No: A24-3400-1

This change order shall be full payment and final settlement of all claims for Contract time and for all costs of any kind, including costs of delays and inefficiency, related to any Work either covered or affected by the change, including all direct, indirect, impact, reduced productivity, costs due to extended schedule duration and any other claim by Contractor. By signing this change order, the Contractor waives any additional entitlement to additional compensation or schedule extension.

The following changes to the contract documents are issued:

Item	Description	Change In Contract Price
1	Contract Price Increase Justification: 1. Many lift stations required additional equipment standardization and replacement of failed components and a safety basket was fabricated for safe underground access at the Seasons Lift Station. 2. The WWTP and WTP require switching for communication between the facilities to support the new SCADA software, as this communication is currently unavailable. Additionally, Water Treatment requires a wireless bridge for the Woodland booster to the Woodland reservoir to integrate with the SCADA system. 3. To address these needs and any further unforeseen issues, a total budget increase of \$40,000 is requested for this contract.	\$40,000.00
Total Change In Contract Price:		\$40,000.00

Original Contract Price: \$1,315,525.00
Prior Approved Change Orders: \$38,089.00
Revised Contract Price: \$1,353,614.00

Current Change Order Price: \$40,000.00
New Contract Price: \$1,393,614.00

Time provided for completion in the contract is:
[X] unchanged, [] increased, [] decreased by 0 calendar days.
The Substantial Completion date for this contract is March 31, 2025

This document will become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted By:	<div>DocuSigned by: 609E8B8AD73D4EE</div> Patrick Oens President	12/9/2024
Contractor		Date
Recommended By:	<div>Signed by: 621680CEAP5764F2</div> Adam Skoog IT Project Manager	12/9/2024
City of Sandpoint IT Project Manager		Date
Approved By:	<div>DocuSigned by: 04CB7620B84F46D</div> Cheryl Hughes	12/10/2024
City of Sandpoint Central Services Director		Date
Approved By:		Date
Mayor		Date