



CITY OF SANDPOINT

CONTRACT CHANGE ORDER

Date: 6/20/2024

SCADA UPGRADES PROJECT

Contractor: B & E ELECTRIC, INC.

Change Order No: 1

Project No: A24-3400-1

This change order shall be full payment and final settlement of all claims for Contract time and for all costs of any kind, including costs of delays and inefficiency, related to any Work either covered or affected by the change, including all direct, indirect, impact, reduced productivity, costs due to extended schedule duration and any other claim by Contractor. By signing this change order, the Contractor waives any additional entitlement to additional compensation or schedule extension.

The following changes to the contract documents are issued:

Item	Description	Change In Contract Price
1	<p>Scope: Scope: Replacing faulty level sensors at the following lift stations: Cottonwood; Northview; Pine Street</p> <p>Justification: There were issues identified that were pre-existing to lift station level sensors. These are critical areas within lift stations and are in line with the SCADA Project contract. For this reason, this work is being added to the contract and is listed as priority to this project.</p>	\$7,932.00
Total Change In Contract Price:		\$7,932.00

Original Contract Price: \$1,315,525.00
 Prior Approved Change Orders: \$0.00
 Revised Contract Price: \$1,315,525.00

 Current Change Order Price: \$7,932.00
 New Contract Price: \$1,323,457.00

Time provided for completion in the contract is:

[X] unchanged, [] increased, [] decreased by 0 calendar days.

The Substantial Completion date for this contract is **March 31, 2025**

This document will become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted By:	DocuSigned by: Patrick Oens President	6/10/2024
	Contractor	Date
Recommended By:	DocuSigned by: Adam Skoog IT Project Manager	6/10/2024
	City of Sandpoint IT Project Manager	Date
Approved By:	DocuSigned by: Cheryl Hughes Central Services Director	6/10/2024
	City of Sandpoint Central Services Director	Date
Approved By:	 Mayor	Date